

CHANGE ORDER

Agreement Date: 8/6/2025

CONTRACTOR: TK Concrete, Inc.

1-1	TENSAR NX859 GeoGrid – 1,863 S.Y. @ \$14.75/S.Y.	= \$ 27,479.25
	Total Change Order No. 1	\$ 44,556.75

Item 1, 4, and 1-1 – There is a potential for soft and wet subgrade under Walnut Street. Given the time of year, conventional methods of addressing unsuitable subgrade material cannot be used. The Owner requested a price to incorporate 12 inches of modified subbase and TENSAR NX850 GeoGrid to address the soft subgrade if present.

The new contract price including this change order will be: \$ 213,556.75

The contract time will be unchanged.

Owner: _____ Date _____
City of Bloomfield, IA