


CHANGE ORDER

Distribution:

Owner	X
Contractor	X
HRG	X
Field	_____
Other	_____

PROJECT: North Street Paving Project Bloomfield, Iowa 2020	Change Order No.	Change Order 2
	Date	June 2, 2020
To Contractor: Davis County Excavating. 17356 Husky Trl Drakesville, IA 52552	Project No.	HRG 190599.02
	Original Contract Date	March 19, 2020
The contract is changed as follows: Lower shallow water main at crossing with new storm sewer at intersection of North Street and Madison Street. This includes labor only, provided by Lawson Construction, and City to provide materials and rock. Contract quantities are modified as follows: See attached invoice from Davis County Excavating - Add \$ 3,975.00		
Original Contract Sum		\$ 410,459.43
Net change by previously authorized Change Orders		\$ 4,120.20
The Contract Sum prior to this Change Order was		\$ 414,579.63
The Contract Sum will be increased by this Change Order in the amount of		\$ 3,975.00
The new Contract Sum including this Change order will be		\$ 418,554.63
The Contract Time will be increased by		0 Days
The date of Substantial Completion as of the date of this Change Order therefore is		December 1, 2020

NOT VALID UNTIL SIGNED BY CONTRACTOR AND OWNER		
Engineer HR Green, Inc.	Contractor Davis County Excavating	Owner City of Bloomfield, IA
By 	By _____	By _____
Date: June 2, 2020	Date: _____	Date: _____

Davis County Excavation, LLC

17356 Husky Trail
Drakesville, IA 52552

BID



Project
North Street Paving Project
Bloomfield, IA

Date	BID No.
06/01/20	1086

Description	Unit	Total
RFC #1 Lower Water Main		3,975.00

Total **\$3,975.00**