

CHANGE ORDER

Distribution:

Owner	X
Contractor	X
HRG	X
Field	_____
Other	_____

PROJECT: North Street Paving Project Bloomfield, Iowa 2020	Change Order No.	Change Order 5
	Date	July 23, 2020
To Contractor: Davis County Excavating. 17356 Husky Trl Drakesville, IA 52552	Project No.	HRG 190599.02
	Original Contract Date	March 19, 2020
The contract is changed as follows: Install and lower shallow water services below new storm sewer by boring. The Contractor will utilize Lawson Construction to bore new services. Contract is modified as follows: Lower Water Service, Trenchless, 3 Each @ \$900: Add \$ 2,700.00		
Original Contract Sum		\$ 410,459.43
Net change by previously authorized Change Orders		\$ 28,079.31
The Contract Sum prior to this Change Order was		\$ 438,538.74
The Contract Sum will be increased by this Change Order in the amount of		\$ 2,700.00
The new Contract Sum including this Change order will be		\$ 441,238.74
The Contract Time will be increased by		0 Days
The date of Substantial Completion as of the date of this Change Order therefore is		December 1, 2020

NOT VALID UNTIL SIGNED BY CONTRACTOR AND OWNER		
Engineer HR Green, Inc.	Contractor Davis County Excavating	Owner City of Bloomfield, IA
By	By <i>Dave Kurnes</i>	By _____
Date: July 23, 2020	Date: 7/29/2020	Date: _____