



CHANGE ORDER

HR Green, Inc.
 8710 Earhart Lane S.W. P. O. Box 9009
 Cedar Rapids, IA 52409-9009
 (319) 841-4000 FAX (319)841-4012

Distribution:
 Owner X
 Engineer X
 Contractor X
 Field _____
 Other _____

PROJECT: Bloomfield WWTP Improvements	Change Order No.	1
	Date	October 13, 2020
To Contractor: Woodruff Construction, LLC 501 Greenfield Drive Tiffin, IA 52340	Project No.	171462
	Original Contract Date	May 7, 2020
1. <u>Door Hardware:</u> Upgrade door hardware in the blower building to push-button locks.		\$860.64
2. <u>Blower Room Electrical Modifications:</u> Install shaft grounding rings to protect the bearings in the blowers; Omit electrical connections from blower control panel to cooling fans because the selected blowers have internal cooling fans that do not require additional wiring.		(\$3,750.06)
3. <u>Plumbing Modifications:</u> Add a hose bib and sewer cleanout in the blower building (not previously identified in plans).		\$620.66
4. <u>Washer/Dryer Hook-up:</u> Labor and materials provided for work in place to install rough-ins for washer/dryer hookups in the new blower building prior to getting notice to stop work.		\$1,916.24
The original Contract Sum was		\$7,035,674.33
Net change by previously authorized Change Orders		\$0
The Contract Sum prior to this Change Order was		\$7,035,674.33
The Contract Sum will be <i>decreased</i> by this Change Order in the amount of		\$352.52
The new Contract Sum including this Change order will be		\$7,035,321.81
The Contract Time will be (increased) by		0 days
The date of Substantial Completion as of the date of this Change Order therefore is		June 1, 2021

NOT VALID UNTIL SIGNED BY THE CONTRACTOR, OWNER'S REPRESENTATIVE, if applicable, AND OWNER		
Contractor Woodruff Construction, LLC	Owner's Representative HR Green, Inc.	Owner City of Bloomfield
By	By 	By
Date:	Date: 10/13/2020	Date: