


# CHANGE ORDER

Distribution:

Owner	X
Contractor	X
HRG	X
Field	_____
Other	_____

<b>PROJECT:</b> North Street Paving Project Bloomfield, Iowa 2020	<b>Change Order No.</b>	Change Order 7
	<b>Date</b>	December 14, 2020
<b>To Contractor:</b> Davis County Excavating. 17356 Husky Trl Drakesville, IA 52552	<b>Project No.</b>	HRG 190599.02
	<b>Original Contract Date</b>	March 19, 2020
<b>The contract is changed as follows:</b> Modify contract quantities for field adjustments. See attached Over/Under Run Tabulation. Add		
	\$	14,531.13
Original Contract Sum		\$ 410,459.43
Net change by previously authorized Change Orders		\$ 37,499.31
The Contract Sum prior to this Change Order was		\$ 447,958.74
The Contract Sum will be increased by this Change Order in the amount of		\$ 14,531.13
The new Contract Sum including this Change order will be		\$ 462,489.87
The Contract Time will be increased by		0 Days
The date of Substantial Completion as of the date of this Change Order therefore is		December 1, 2020

NOT VALID UNTIL SIGNED BY CONTRACTOR AND OWNER		
Engineer <b>HR Green, Inc.</b>	Contractor <b>Davis County Excavating</b>	Owner <b>City of Bloomfield, IA</b>
By 	By <i>Dave Kurnes</i>	By _____
Date: December 14, 2020	Date: 12/15/2020	Date: _____

**OVER/UNDER RUN TABULATION**

Owner: City of Bloomfield

North Street Paving Project, HR Green Project 190599.02

Contractor: Davis County Excavation, LLC

Date: 12/14/2020

NO.	ITEM	PREVIOUS CONTRACT AMOUNTS				FINAL CONTRACT AMOUNTS/WORK COMPLETED			
		UNIT	QTY	UNIT PRICE	\$ AMOUNT	FINAL QTY	FINAL AMOUNT	QUANTITY DIFFERENCE	\$ DIFFERENCE
1	EXCAVATION CLASS 13	LS	1	\$20,000.00	\$20,000.00	1	\$20,000.00	0.0	\$0.00
2	SUBGRADE PREPARATION	SY	3,216	\$3.00	\$9,648.00	3,206.00	\$9,618.00	-10.0	(\$30.00)
3	SUBBASE, 6" MODIFIED SUBBASE	SY	3,216	\$8.20	\$26,371.20	3,206.00	\$26,289.20	-10.0	(\$82.00)
4	SANITARY SEWER GRAVITY MAIN, TRENCHED, PVC, 8"	LF	60	\$60.00	\$3,600.00	84	\$5,040.00	24.0	\$1,440.00
5	REMOVAL OF SANITARY SEWER, PVC, 8 INCH	LF	60	\$10.00	\$600.00	84	\$840.00	24.0	\$240.00
6	STORM SEWER, TRENCHED, RCP, 18 INCH	LF	785	\$65.00	\$51,025.00	737	\$47,905.00	-48.0	(\$3,120.00)
7	STORM SEWER, TRENCHED, RCP, 24 INCH	LF	39	\$50.00	\$1,950.00	24	\$1,200.00	-15.0	(\$750.00)
8	REMOVAL OF STORM SEWER, RCP, 12 INCH	LF	360	\$9.60	\$3,456.00	100	\$960.00	-260.0	(\$2,496.00)
9	REMOVAL OF STORM SEWER, RCP, 15 INCH	LF	53	\$10.00	\$530.00	0	\$0.00	-53.0	(\$530.00)
10	REMOVAL OF STORM SEWER, RCP, 24 INCH	LF	31	\$10.00	\$310.00	31	\$310.00	0.0	\$0.00
11	SUBDRAIN, TYPE 1, PVC, 6 INCH	LF	684	\$11.00	\$7,524.00	762	\$8,382.00	78.0	\$858.00
12	SUBDRAIN CLEANOUT, SUDAS TYPE A-1, 6 INCH	EA	5	\$295.16	\$1,475.80	6	\$1,770.96	1.0	\$295.16
13	SUBDRAIN OUTLETS AND CONNECTIONS, PVC, 6 INCH	EA	3	\$105.00	\$315.00	3	\$315.00	0.0	\$0.00
14	STORM SEWER SERVICE STUB, PVC, 4 INCH	LF	20	\$25.50	\$510.00	20	\$510.00	0.0	\$0.00
15	SANITARY SEWER MANHOLE, SW-303, 48"	EA	1	\$3,925.00	\$3,925.00	1	\$3,925.00	0.0	\$0.00
16	STORM SEWER MANHOLE, SW-401, 48"	EA	2	\$3,000.00	\$6,000.00	1	\$3,000.00	-1.0	(\$3,000.00)
17	STORM SEWER INTAKE, SW-501	EA	6	\$2,900.00	\$17,400.00	6	\$17,400.00	0.0	\$0.00
18	STORM SEWER INTAKE, SW-506	EA	1	\$3,500.00	\$3,500.00	1	\$3,500.00	0.0	\$0.00
19	CONNECTION TO EXISTING INTAKE	EA	1	\$750.00	\$750.00	1	\$750.00	0.0	\$0.00
20	REMOVE MANHOLE	EA	1	\$300.00	\$300.00	0	\$0.00	-1.0	(\$300.00)
21	REMOVE INTAKE	EA	5	\$600.00	\$3,000.00	5	\$3,000.00	0.0	\$0.00
22	PAVEMENT, PCC, 7 INCH	SY	2,843	\$56.24	\$159,890.32	2,837.50	\$159,581.00	-5.5	(\$309.32)
23	REMOVAL OF SIDEWALK	SY	179	\$6.50	\$1,163.50	179	\$1,163.50	0.0	\$0.00
24	REMOVAL OF DRIVEWAY	SY	231	\$6.00	\$1,386.00	231	\$1,386.00	0.0	\$0.00
25	SIDEWALK, PCC, 6 INCH	SY	120	\$61.04	\$7,324.80	125.2	\$7,642.21	5.2	\$317.41
26	SIDEWALK, PCC, 4 INCH	SY	109	\$60.00	\$6,540.00	112	\$6,720.00	3.0	\$180.00
27	DETECTABLE WARNING	SF	170	\$27.12	\$4,610.40	170	\$4,610.40	0.0	\$0.00
28	DRIVEWAY, PAVED, PCC, 6 INCH	SY	230	\$61.07	\$14,046.10	235.5	\$14,381.99	5.5	\$335.89
29	PAVEMENT REMOVAL	SY	2,619	\$6.00	\$15,714.00	2,619.00	\$15,714.00	0.0	\$0.00
30	TEMPORARY TRAFFIC CONTROL	LS	1	\$14,500.00	\$14,500.00	1	\$14,500.00	0.0	\$0.00
31	SODDING	SQ	123	\$45.00	\$5,535.00	123	\$5,535.00	0.0	\$0.00
32	SWPPP MANAGEMENT	LS	1	\$500.00	\$500.00	1	\$500.00	0.0	\$0.00
33	FILTER SOCK, 9 INCH DIAMETER	LF	100	\$3.85	\$385.00	100	\$385.00	0.0	\$0.00
34	INLET PROTECTION DEVICE, DROP-IN	EA	7	\$175.00	\$1,225.00	7	\$1,225.00	0.0	\$0.00
35	MOBILIZATION	LS	1	\$15,449.31	\$15,449.31	1	\$15,449.31	0.0	\$0.00
36	CO #1, LOWER SANITARY SEWER SERVICE	LS	1	\$4,120.20	\$4,120.20	1	\$4,120.20	0.0	\$0.00
37	CO #2, LOWER WATER MAIN	LS	1	\$3,975.00	\$3,975.00	1	\$3,975.00	0.0	\$0.00
38	CO #3, SUBGRADE OVER EXCAVATION & FILL	SY	300	\$62.00	\$18,600.00	661	\$40,982.00	361.0	\$22,382.00
39	CO #4, LOWER WATER SERVICE, TRENCHED	LS	1	\$1,384.11	\$1,384.11	1	\$1,384.11	0.0	\$0.00
40	CO #5, LOWER WATER SERVICE, TRENCHLESS	LS	3	\$900.00	\$2,700.00	2	\$1,800.00	-1.0	(\$900.00)
41	CO #6, REPLACE SANITARY SEWER SERVICE	LS	1	\$5,000.00	\$5,000.00	1	\$5,000.00	0.0	\$0.00
42	CO #6, WATER SERVICE PIPE FOR BORING	LF	86	\$20.00	\$1,720.00	86	\$1,720.00	0.0	\$0.00
TOTALS					\$447,958.74		\$462,489.87		\$14,531.13