



CHANGE ORDER

HR Green, Inc.
 8710 Earhart Lane S.W. P. O. Box 9009
 Cedar Rapids, IA 52409-9009
 (319) 841-4000 FAX (319)841-4012

Distribution:
 Owner X
 Engineer X
 Contractor X
 Field _____
 Other _____

PROJECT: Bloomfield WWTP Improvements	Change Order No.	5
	Date	July 21, 2021
To Contractor: Woodruff Construction, LLC 501 Greenfield Drive Tiffin, IA 52340	Project No.	171462
	Original Contract Date	May 7, 2020

Change Order No. 5 consists of the following:

Item No.	Description	Unit	Bid Qty.	Revised Qty.	Unit Price	Total
1.04	Entrance Sign	Each	1	0	\$6,000.00	(\$6,000.00)
1.05	Office room allowance	LS	1	0	\$15,000.00	(\$15,000.00)
31.06	Equipment Gravel	SF	2425	4625	\$1.00	\$2,200.00
31.13	River Rock Landscaping	Ton	7	40	\$50.00	\$1,650
32.04	Fencing	LF	3395	2786	\$7.62	(\$4,640.58)
50.00	Blower Building Drainage	LS	0	1	\$20,000.00	\$20,000.00
50.01	MH 2260 Piping Relocation	LS	0	1	\$2,168.82	\$2,168.82

The original Contract Sum was	\$7,035,674.33
Net change by previously authorized Change Orders	\$7,584.73
The Contract Sum prior to this Change Order was	\$7,043,259.06
The Contract Sum will be increased by this Change Order in the amount of	\$378.24
The new Contract Sum including this Change order will be	\$7,043,637.30
The Contract Time will be (increased) by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	July 1, 2021

NOT VALID UNTIL SIGNED BY THE CONTRACTOR, OWNER'S REPRESENTATIVE, if applicable, AND OWNER

Contractor Woodruff Construction, LLC	Owner's Representative HR Green, Inc.	Owner City of Bloomfield
By	By	By _____
Date: 7.21.21	Date: 7/21/2021	Date: _____