



CHANGE ORDER

HR Green, Inc.
 8710 Earhart Lane S.W. P. O. Box 9009
 Cedar Rapids, IA 52409-9009
 (319) 841-4000 FAX (319)841-4012

Distribution:
 Owner X
 Engineer X
 Contractor X
 Field _____
 Other _____

PROJECT: Bloomfield WWTP Improvements	Change Order No.	6
	Date	August 5, 2021
To Contractor: Woodruff Construction, LLC 501 Greenfield Drive Tiffin, IA 52340	Project No.	171462
	Original Contract Date	May 7, 2020

Change Order No. 5 consists of the following:

Item No.	Description	Unit	Bid Qty.	Revised Qty.	Unit Price	Total
50.02	Retrofit site pole lights	Each	1	0	\$8319.00	(\$8,319.00)
31.12	Rip Rap	Ton	381	1038.88	\$55.00	\$36,183.40
32.01	Metal Swing Gate 20'	Each	2	1	\$750.00	(\$750.00)
35.05	21" Slide Gate	Each	6	5	\$5,429.40	(\$5,429.40)

The original Contract Sum was	\$7,035,674.33
Net change by previously authorized Change Orders	\$7,962.97
The Contract Sum prior to this Change Order was	\$7,043,637.30
The Contract Sum will be increased by this Change Order in the amount of	\$21,685.00
The new Contract Sum including this Change order will be	\$7,065,322.30
The Contract Time will be (increased) by	0 days
The date of Substantial Completion as of the date of this Change Order therefore is	July 1, 2021

NOT VALID UNTIL SIGNED BY THE CONTRACTOR, OWNER'S REPRESENTATIVE, if applicable, AND OWNER		
Contractor Woodruff Construction, LLC	Owner's Representative HR Green, Inc.	Owner City of Bloomfield
By	By 	By
Date:	Date: 8/3/2021	Date: