




# CHANGE ORDER

**HR Green, Inc.**  
 8710 Earhart Lane S.W. P. O. Box 9009  
 Cedar Rapids, IA 52409-9009  
 (319) 841-4000 FAX (319)841-4012

Distribution:  
 Owner   X    
 Engineer   X    
 Contractor   X    
 Field \_\_\_\_\_  
 Other \_\_\_\_\_

|  |                               |                   |
|--|-------------------------------|-------------------|
| <b>PROJECT:</b> Bloomfield WWTP Improvements   | <b>Change Order No.</b>       | 7                 |
|  | <b>Date</b>                   | November 16, 2021 |
| <b>To Contractor:</b><br>Woodruff Construction, LLC<br>501 Greenfield Drive<br>Tiffin, IA 52340  | <b>Project No.</b>            | 171462            |
|  | <b>Original Contract Date</b> | May 7, 2020       |
| <p>Change Order No. 7 includes labor and equipment costs to adjust the blower output to account for the actual lagoon depth. The aeration diffuser drops had to be shortened by 2 feet each and the blower and the blowers need new sheaves and bushings to provide the necessary air flow for the shallower lagoon water depth. (\$10,434.20)<br/>         Change Order No. 7 also includes a contract deduct for two additional site visits by HR Green to observe completion of electrical punch list items that were not completed in a timely manner. (-\$4,077.60)</p> |                               |                   |
| The original Contract Sum was  |                               | \$7,035,674.33    |
| Net change by previously authorized Change Orders  |                               | \$29,647.97       |
| The Contract Sum prior to this Change Order was  |                               | \$7,065,322.30    |
| The Contract Sum will be increased by this Change Order in the amount of   |                               | \$6,356.60        |
| The new Contract Sum including this Change order will be   |                               | \$7,071,678.90    |
| The Contract Time will be (increased) by   |                               | 0 days            |
| The date of Substantial Completion as of the date of this Change Order therefore is  |                               | July 1, 2021      |

| NOT VALID UNTIL SIGNED BY THE CONTRACTOR, OWNER'S REPRESENTATIVE, if applicable, AND OWNER |  |                                    |
|--|--|------------------------------------|
| Contractor<br><b>Woodruff Construction, LLC</b>  | Owner's Representative<br><b>HR Green, Inc.</b>  | Owner<br><b>City of Bloomfield</b> |
| By   | By  | By                                 |
| Date:  | Date: 11/16/2021   | Date:                              |