



# CHANGE ORDER

**HR Green, Inc.**  
 8710 Earhart Lane S.W.  
 Cedar Rapids, IA 52404  
 (319) 841-4000 FAX (319)841-4012

Distribution:  
 Owner   X    
 Engineer   X    
 Contractor   X    
 Field \_\_\_\_\_  
 Other \_\_\_\_\_

<b>PROJECT:</b> Bloomfield, Iowa – SRF Sponsored Project Bioretention Cells at DCSD & Davis St Properties	<b>Change Order No.</b>	01
	<b>Date</b>	June 13, 2022
<b>To Contractor:</b> Tallgrass Land Stewardship Co. PO Box 938 Waukee, IA 50263	<b>Project No.</b>	190761.01
	<b>Original Contract Date</b>	TBD
This Change Order includes the following:  <b>DELETE</b> all work under Bio-Retention on DCSD Property (Site #1)		
The original Contract Sum was		\$240,838.00
Net change by previously authorized Change Orders		\$0.00
The Contract Sum prior to this Change Order was		\$240,838.00
The Contract Sum will be decreased by this Change Order in the amount of		(\$47,178.00)
The new Contract Sum including this Change order will be		\$193,660.00
The Contract Time will be (increased) by		N/A
The date of Substantial Completion as of the date of this Change Order therefore is		September 30, 2022
The date of Final Completion as of the date of this Change Order therefore is		September 30, 2022

<b>NOT VALID UNTIL SIGNED BY THE CONTRACTOR, OWNER'S REPRESENTATIVE, if applicable, AND OWNER</b>		
Contractor <b>Tallgrass Land Stewardship Co.</b>	Owner's Representative <b>HR Green, Inc.</b>	Owner <b>City of Bloomfield, IA</b>
By	By	By
Date:	Date:	Date: