

**SECTION 1.8
CHANGE ORDER**

Order No. 1

Date: 10/03/2023

Agreement Date: 9/07/2023

NAME OF PROJECT: Proposed Sidewalk Improvements - Square - Franklin Street -
Bloomfield, IA (22-012)

OWNER: City of Bloomfield, Iowa

CONTRACTOR: Leffler Dirtworks, LLC

The following changes are hereby made to the Contract Documents:

Modify the following Contract bid items:

- 15. Permeable Pavers - Increase Unit Price by \$3.86/S.F. from \$25.00/S.F. to \$28.86/S.F.
Increase in Contract amount - 1,400 S.F. @ \$3.86/S.F. = \$5,404.00

Justification:

The original permeable pavers selected by the Owner have an approximate 16-week lead time prior to shipping. The Contractor and Owner have found a new manufacturer of pavers that has them in stock and available. The Unilock pavers are more expensive than the original pavers.

Change to contract price:

Original contract price: \$ 302,618.50

Current contract price adjusted by previous change order: \$ 302,618.50

The contract price due to this change order will be increased by: \$ 5,404.00

The new contract price including this change order will be: \$ 308,022.50

Change to contract time:

The contract time will remain the same.

Approvals Required:

Contractor:  10-3-23
Leffler Dirtworks, LLC Date

Engineer:  10-3-23
French-Reneker-Associates, Inc. Date

Owner: _____
City of Bloomfield, IA Date