**PROJECT:** Bloomfield WWTP Improvements

<table>
<thead>
<tr>
<th>Change Order No.</th>
<th>1</th>
</tr>
</thead>
<tbody>
<tr>
<td><strong>Date</strong></td>
<td>August 31, 2020</td>
</tr>
<tr>
<td><strong>Project No.</strong></td>
<td>171462</td>
</tr>
<tr>
<td><strong>Original Contract Date</strong></td>
<td>May 7, 2020</td>
</tr>
</tbody>
</table>

1. **Door Hardware:** Upgrade door hardware in the blower building to push-button locks. $860.64
2. **Blower Room Electrical Modifications:** Install shaft grounding rings to protect the bearings in the blowers; Omit electrical connections from blower control panel to cooling fans because the selected blowers have internal cooling fans that do not require additional wiring. ($3,750.06)
3. **Future UV Electrical:** Install an empty conduit to the future UV system (less expensive to run the conduit now to avoid re-excavating the area in the future). $9,618.25
4. **Plumbing Modifications:** Add a hose bib and sewer cleanout in the blower building (not previously identified in plans). $620.66
5. **Electrical/Plumbing Modifications for New Washer & Dryer:** Add electrical and plumbing to accommodate a new washer and dryer within the office space of the blower building. Includes a $2,000 allowance for a new washer and dryer, to be selected by the Owner and installed by the Contractor. $5,646.63
6. **Equipment Pad for Blower Control Panel:** Add a housekeeping pad under the bower control panel to raise it off the ground for easy cleaning/maintenance. Plans originally showed a panel on legs but there is not enough ceiling height to accommodate this. $1,372.53

The original Contract Sum was $7,035,674.33

Net change by previously authorized Change Orders $0

The Contract Sum prior to this Change Order was $7,035,674.33

The Contract Sum will be increased by this Change Order in the amount of $14,368.65

The new Contract Sum including this Change Order will be $7,050,042.98

The Contract Time will be (increased) by 0 days

The date of Substantial Completion as of the date of this Change Order therefore is June 1, 2021
## NOT VALID UNTIL SIGNED BY THE CONTRACTOR, OWNER'S REPRESENTATIVE, if applicable, AND OWNER

<table>
<thead>
<tr>
<th>Contractor</th>
<th>Owner's Representative</th>
<th>Owner</th>
</tr>
</thead>
<tbody>
<tr>
<td>Woodruff Construction, LLC</td>
<td>HR Green, Inc.</td>
<td>City of Bloomfield</td>
</tr>
<tr>
<td>By</td>
<td>By</td>
<td>By</td>
</tr>
<tr>
<td>Date: 9/1/2020</td>
<td>Date: 8/31/2020</td>
<td>Date:</td>
</tr>
</tbody>
</table>