HRGreen

HR Green

ND STEWARDSHIP COMPANY

Construction Pay Estimate Repo

9/1/2022 11:46 AM
FieldManager 5.3c

Contract: _190761_01, Bloomfield Biotention Cell No.2

. Estimate Estimate Entered Estimate Managing
No. Date By Type Office
1 9/1/2022 Chris Wion Semi-Monthly HR Green
| All Contract Construction Prime Contractor
| Work Completed | Started Date | 7A|| GRASS LAND STEWARDSHIP COMPANY
9/30/2022 8/1/2022 14440 Holcomb Avenue
Urbandale IA 50323
Comments
Item Usage Summary
Project: 190761_01, Bloomfield Biotention Cell No.2
Category: 1, Biotention Cell No.2
Prop. Project Item Mod.
Item Description Unit _Item Code  Ln- Line No. Type No. Quantity Item Price  Dollar Amount
(LUMP SUM' ITEM) CLEARING LS  2599-9999010 0010 0005 00 000 0.950 58,000.00 $55,100.00
AND GRUBBING
('CUBIC YARDS' ITEM) CY  2599-9999003 0030 0015 00 000 305.000 35.00 $10,675.00
EXCAVATION, CLASS 13
(LUMP SUM' ITEM) LS 2599-9999010 0230 0115 00 000 0.500 5,000.00 $2,500.00
CONSTRUCTION SURVEY
(LUMP SUM' ITEM) LS  2599-9999010 0240 0120 00 000 1.000 10,000.00 $10,000.00
MOBILIZATION
Subtotal for Category 1: $78,275.00
Subtotal for Project 190761_01: $78,275.00
Total Estimated Item Payment: $78,275.00
Time Charges
Site Site Description Site Method Days Charged Liqg. Damages
00 Overall Contract Site Completion Date 32 $0
Total Liquidated Damages: $0
Pre-Voucher Summary
Stockpile
Project Voucher No. Item Payment Adjustment Dollar Amount
190761_01, Bloomfield Biotention Cell No.2 0001 $78,275.00 $0.00 $78,275.00
Voucher Total: $78,275.00
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Construction Pay Estimate Report

HRGreen 9/1/2022 11:46 AM
HR Green
FieldManager 5.3c
Summary
Current Voucher Total: $78,275.00 Earnings to date: $78,275.00
-Current Retainage: $0.00 - Retainage to date: $0.00
-Current Liquidated Damages: $0.00 - Liquidated Damages to date: $0.00
-Current Adjustments: $0.00 - Adjustments to date: $0.00
Total Estimated Payment: $78,275.00 Net Earnings to date: $78,275.00
- Payments to date: $0.00
Net Earnings this period: $78,275.00

Estimate Certification

The work items shown herein are just and unpaid, and the requirements of the lowa Department of
Transportation specifications for this project, including all requirements as to maximum hours of labor and
minimum wages have been complied with.

ScoTT J. SMITH, PRINCIPAL 9-1-22
TALLGRASS LAND STEWARDSHIP COMPAN (Date)
B 2B am acoroving e Gicumern
Sandy Pumphrey, PE | &5 sromemenn
HRG Project Engineer (Date)
City of Bloomfield Financial Officer (Date)

Contract ID: _190761_01 Estimate: 1 Page 2 of 2



Construction Pay Estimate Amount Balance Report

— Estimate: 1
HRGreen
9/1/2022 11:46 AM
HR Green FieldManager 5.3c
Contract: _190761_01, Bloomfield Biotention Cell No.2
Project: 190761_01, Bloomfield Biotention Cell No.2
Category: 1, Biotention Cell No.2
Prop. Item Authorized Quantity This Qty. Paid Total Qty. Dollar Amt.
Line Item Description Code Qty. Unit Estimate To Date Placed % Cpt Unit Price Paid To Date
0010 ('LUMP SUM' ITEM) CLEARING AND 2599-9999010 1.000 LS 0.950 0.950 0.950 95% 58,000.00000 $55,100.00
GRUBBING
0020 ('LUMP SUM' ITEM) TOPSOIL, 2599-9999010 1.000 LS 0.000 6,250.00000
OFF-SITE (TURF RE-ESTABLISHMENT
0030 ('CUBIC YARDS' ITEM) EXCAVATION,  2599-9999003 764.000 CY 305.000 305.000 305.000 40% 35.00000 $10,675.00
CLASS 13
0040  (LINEAR FEET' ITEM) SUBDRAIN, 2599-9999009 80.000 LF 0.000 25.00000
PERFORATED PLASTIC PIPE, 6-IN
WITH NYLOPLAST BEEHIVE CASTING
0050  (‘EACH'ITEM) SUBDRAIN CLEANOUT, 2599-9999005 2.000 EACH 0.000 1,000.00000
PVC, NON-PERFORATED, 6-IN. WITH
NYLOPLAST BEEHIVE CASTING
0060 ('EACH' ITEM) SUBDRAIN OUTLETS 2599-9999005 1.000 EACH 0.000 1,200.00000
AND CONNECTIONS
0070 ('EACH' ITEM) STORM SEWER INTAKE 2599-9999005 2.000 EACH 0.000 1,000.00000
ADJUSTMENT
0080 ('LUMP SUM' ITEM) TEMPORARY 2599-9999010 1.000 LS 0.000 5,500.00000
TRAFFIC CONTROL
0090 ('ACRES' ITEM) CONVENTIONAL 2599-9999001 0.120 ACRE 0.000 1,000.00000
SEEDING, SEEDING, FERTILIZING
(TURF RE-ESTABLISHMENT)
0100 ('ACRES' ITEM) CONVENTIONAL 2599-9999001 0.050 ACRE 0.000 15,000.00000
SEEDING , SUDAS NATIVE GRASS
AND FORBS
0110 ('CUBIC YARDS' ITEM) SHREDEDED 2599-9999003 36.000 CY 0.000 50.00000

HARDWOOD MULCH - BIORETENTION
AREAS - 3-IN DEPTH
0120 (LINEAR FEET' ITEM) 4-INCH STEEL ~ 2599-9999009 430.000 LF 0.000 15.00000
LANDSCAPING EDGING -
BIORETENTION AREA PERIMETER

0130 ('EACH' ITEM) PLANTING - PLUGS 2599-9999005 1,808.000 EACH 0.000 10.00000
(FORBS, SEDGES)

0140 (‘EACH' ITEM) PLANTING - POTS 2599-9999005 79.000 EACH 0.000 18.00000
(GRASSES) -8-INCH POTTED

0150 ('EACH' ITEM) PLANTING - SHRUBS - 1 2599-9999005 48.000 EACH 0.000 65.00000
GALLON POTTED
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| ,{ 3\} Construction Pay Estimate Amount Balance Report
Estimate: 1
HRGreen
9/1/2022 11:46 AM
HR Green FieldManager 5.3¢c
Project: 190761_01, Bloomfield Biotention Cell No.2
Category: 1, Biotention Cell No.2
Prop. Item Authorized Quantity This Qty. Paid Total Qty. Dollar Amt.
Line Item Description Code Qty. Unit Estimate To Date % Cpt Unit Price Paid To Date
0160  (LUMP SUM'ITEM) SWPPP 2599-9999010 1.000 LS 0.000 14,500.00000
MANAGEMENT, EROISON CONTROL,
INSPECTION, AND MAINTENANCE
0170  (LINEAR FEET'ITEM) FILTER SOCK, 9 2599-9999009 880.000 LF 0.000 2.50000
INCH
0180  (LINEAR FEET' ITEM) FILTER SOCK, 9 2599-9999009 880.000 LF 0.000 1.00000
INCH REMOVAL
0190  ('SQUARE YARDS' ITEM) EROSION 2599-9999018 562.000 SY 0.000 4.00000
CONTROL BLANKET - RECP TYPE 2C
(TURF RE-ESTABLISHMENT AREAS)
0200  (TONS'ITEM) STORAGE 2599-9999020 101.000 TON 0.000 80.00000
AGGREGATE, IDOT #3, ASTM #57
0210 (TONS' ITEM) FILTER AGGREGATE,  2599-9999020 20.000 TON 0.000 100.00000
IDOT #21, ASTM #8
0220  ('CUBIC YARDS' ITEM) MODIFIED SOIL 2599-9999003 144.000 CY 0.000 85.00000
LAYER, BIORETENTION FILTER MEDIA
(SAND-TOPSOIL-COMPOST
AMENDED)
0230  (LUMP SUM'ITEM) CONSTRUCTION  2599-9999010 1.000 LS 0.500 0.500 0.500 50% 5,000.00000 $2,500.00
SURVEY
0240  (LUMP SUM' ITEM) MOBILIZATION 2599-9999010 1.000 LS 1.000 1.000 1.000 100% 10,000.00000 $10,000.00
Subtotal for Category 1: 78275.00
Subtotal for Project 190761_01: 78275.00
Percentage of Contract Completed(curr): 41% Total Amount Earned This Estimate: $78,275.00
(total earned to date / total of all authorized work) Total Amount Earned To Date: $78,275.00
Contract: _190761_01 Estimate: 1 Page 2 of 2



