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@AIA Document A104 - 2017

Standard Abbreviated Form of Agreement Between Owner and Contractor

AGREEMENT made as of the 7th day of November in the year 2022
(Inwords, indicate day, month and year.)

BETWEEN the Owner (Contracting Entity): ADDITIONS AND DELETIONS:

. . The author of this document has
(Name, legal status, address and other information) added information needed for its

. . . completion. The author may also
City ofBloomﬁfeld Chris Miller, Mayor have revised the text of the original
111 West Franklin Street AlA standard form. An Additions and

Bloomfield, IA 52537 Deletions Report that notes added

chris.miller{@cityofbloomficld.org information as well as revisions to the

641-664-2260 standard form text is available from
the author and should be reviewed. A
and the Contractor: vertical line in the left margin of this
(Name, legal status, address and other information) document indicates where the author
has added necessary information
RG Construction Rod Grooms, Owner and where the author has added to or
215 4t Street East deleted from the original AIA text.
(063‘;[)“9"\;;:"_]91; 9582501 This document has Important legal

consequences. Consultation with an
attorney Is encouraged with respect
to its completion or modification.

rod@rgconstructioncompany.com

for the following Project:
(Name, location and detailed description)

Community Development Block Grant for Covid-19 Non-Entitlement
funds for Fagade Improvement for the City of Bloomfield Fagade
Project.

Buildings Included in Scope of work (Building Owner in Parentheses):

- 104 E. Jefferson Street (Abby Yearling — Owner)

- 107% W. Jefferson Street (Brenda Williams — Owner)
- 207 S. Madison Street (Karen Spurgeon — Owner)

- 208 E. Franklin Street (Mylo Wells — Owner)

The Architect:
(Name, legal status, address and other information)

Horizon Architecture Michael Nolan, AIA Principal
3116 Alpine Court

Towa City, IA 52245
michacl@horizon-architecture.com

(563) 506-4965

The Owner and Contractor agree as follows.
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EXHIBIT A DETERMINATION OF THE COST OF THE WORK

ARTICLE 1 THE WORK OF THIS CONTRACT

The Contractor shall execute the Work described in the Contract Documents, except as specifically indicated in the
Contract Documents to be the responsibility of others.

ARTICLE 2 DATE OF COMMENCEMENT AND SUBSTANTIAL COMPLETION
§ 2.1 The date of commencement of the Work shall be:

(Check one of the following boxes.)

[ 1] The date of this Agreement.
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[ 1] A date set forth in a notice to proceed issued by the Owner.

[X ] Established as follows:
(Insert a date or a means to determine the date of commencement aof the Work.)

Notice to proceed as approved by Owner.

[T a date of commencement of the Work is not selected, then the date of commencement shall be the date of this
Agreement.

§ 2.2 The Contract Time shall be measured from the date of commencement.

§ 2.3 Substantial Completion

§ 2.3.1 Subject to adjustments of the Contract Time as provided in the Contract Documents, the Contractor shall
achieve Substantial Completion of the entire Work;

(Check the appropriate box and complete the necessary information,)

[ ] Not later than () calendar days from the date of commencement of the Work.

[ X ] By the following date: Substantial completion by May 12% 2023 required for project funding
§ 2.3.2 Subject to adjustments of the Contract Time as provided in the Contract Documents, if portions of the Work are
to be completed prior to Substantial Completion of the entire Work, the Contractor shall achieve Substantial

Completion of such portions by the following dates:

Portion of Work Substantial Completion Date

ARTICLE 3 CONTRACT SUM

§ 3.1 The Owner shall pay the Contractor the Contract Sum in current funds for the Contractor’s performance of the
Contract. The Contract Sum shall be one of the following:

(Check the appropriate box.)

[X ] Stipulated Sum, in accordance with Section 3.2 below
[ 1] Cost of the Work plus the Contractor’s Fee, in accordance with Section 3.3 below

[ 1] Cost of the Work plus the Contractor’s Fee with a Guaranteed Maximum Price, in accordance with
Section 3.4 below

(Based on the selection above, complete Section 3.2, 3.3 or 3.4 below.)

§ 3.2 The Stipulated Sum shall be Four Hundred Fifty Eight Thousand Six Hundred Sixty Six and 0/100 Dollars ($
458,666.00 ), subject to additions and deductions as provided in the Contract Documents.

§ 3.2.1 The Stipulated Sum is based upon the following alternates, if any, which are described in the Contract
Documents and are hereby accepted by the Owner:

(State the numbers or other identification of accepted alternates. If the bidding or proposal documents permit the
Owner to accep! other alternates subsequent to the execution of this Agreement, attach a schedule of such other
alternates showing the amount for each and the date when that amount expires.)

n/a
§ 3.2.2 Unit prices, if any:

(Identify the item and state the unit price and the quantity limitations, if any, to which the unit price will be
applicable.)
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Item Units and Limitations Price per Unit ($0.00)
n/a

§ 3.2.3 Allowances, if any, included in the stipulated sum:
(Identify each allowance.)

ltem Price
n/a

(Paragraphs deleted)
§

(Table deleted)

(Paragraphs deleted)

ARTICLE 4 PAYMENT

§ 4.1 Progress Payments

§ 4.1.1 Based upon Applications for Payment submitted to the Architect by the Contractor and Certificates for
Payment issued by the Architect, the Owner shall make progress payments on account of the Contract Sum to the
Contractor as provided below and elsewhere in the Contract Documents.

§ 4.1.2 The period covered by each Application for Payment shall be one calendar month ending on the last day of the
month, or as follows:

Per Project Manual.

§ 4.1.3 Provided that an Application for Payment is received by the Architect not later than the day of a month, the
Owner shall make payment of the certified amount to the Contractor not later than the day of the month. [fan
Application for Payment is received by the Architect after the date fixed above, payment shall be made by the Owner
not later than () days after the Architect receives the Application for Payment.

(Federal, state or local laws may require payment within a certain period of time.)

§ 4.1.4 For each progress payment made prior to Substantial Completion of the Work, the Owner may withhold
retainage from the payment otherwise due as follows:

(Insert a percentage or amount to be withheld as retainage from each Application for Payment and any terms for
reduction of retainage during the course of the Work. The amount of retainage may be limited by governing law.)

Five Percent (5%)

§ 4.1.5 Payments due and unpaid under the Contract shall bear interest from the date payment is due at the rate stated
below, or in the absence thereof, at the legal rate prevailing from time to time at the place where the Project is located.
(Insert rate of interest agreed upon, if any.)

[ Per lowa Statute %

§ 4.2 Final Payment
§ 4.2.1 Final payment, constituting the entire unpaid balance of the Contract Sum, shall be made by the Owner to the
Contractor when
A the Contractor has fully performed the Contract except for the Contractor’s responsibility to correct
Work as provided in Section 18.2, and to satisfy other requirements, if any, which extend beyond final
payment;
.2 the Contractor has submitted a final accounting for the Cost of the Work, where payment is on the basis
of the Cost of the Work with or without a Guaranteed Maximum Price; and
3 afinal Certificate for Payment has been issued by the Architect in accordance with Section 15.7.1.

§ 4.2.2 The Owner’s final payment to the Contractor shall be made no later than 30 days after the issuance of the
Architect’s final Certificate for Payment, or as follows:
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ARTICLE 5 DISPUTE RESOLUTION

§ 5.1 Binding Dispute Resolution

For any claim subject to, but not resolved by, mediation pursuant to Section 21.5, the method of binding dispute
resolution shall be as follows:

(Check the appropriate box.)

[X 1 Acbitration pursuant to Section 21.6 of this Agreement
[ ] Litigation in a court of competent jurisdiction

[ 1] Other (Specify)

If the Owner and Contractor do not select a method of binding dispute resolution, or do not subsequently agree in
writing to a binding dispute resolution method other than litigation, claims will be resolved in a court of competent

jurisdiction.

ARTICLE 6 ENUMERATION OF CONTRACT DOCUMENTS
§ 6.1 The Contract Documents are defined in Article 7 and, except for Modifications issued after execution of this
Agreement, are enumerated in the sections below.

§ 6.1.1 The Agreement is this executed AIA Document A104™-2017, Standard Abbreviated Form of Agreement
Between Owner and Contractor.

(Paragraphs deleted)
§ 6.1.3 The Supplementary and other Conditions of the Contract:

Document Title Date Pages

§ 6.1.4 The Specifications:
(Either list the Specifications here or refer to an exhibit attached to this Agreement,)

Bloomfield Fagade Improvements Project Manual

Section Title Date Pages
00010 - 320523 Project Manual 10/4/2022 206

§ 6.1.5 The Drawings:
(Either list the Drawings here or refer to an exhibit attached to this Agreement.)

Bloomfield Fagade Improvements

Number Title Date
C-101 thru A-108 Varies, 9 Pages 10/21/2022

§6.1.6 The Addenda, if any:

Number Date Pages
Addendum 1 10/12/2022 11
Addendum 2 10/28/2022 54

Portions of Addenda relating to bidding or proposal requirements are not part of the Contract Documents unless the
bidding or proposal requirements are enumerated in this Article 6.
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§ 6.1.7 Additional documents, if any, forming part of the Contract Documents:
1 Other Exhibits:
(Check all boxes that apply.)

(Paragraphs deleted)
[X 1 Supplementary and other Conditions of the Contract:
| Document Title Date Pages
CDBG Requirements Required CDBG n/a 5
Contract Language
Federal Labor Standards Provisions  Federal Labor Standards  n/a 5
Provisions
Wage Rate Requirements General Decision 10/7/2022 6
Number: 1A20220040
10/07/2022
[ (Paragraphs deleted)

2 Other documents, if any, listed below:
(List here any additional documents that are intended to form part of the Contract Documents.)

ARTICLE 7 GENERAL PROVISIONS

§ 7.1 The Contract Documents

The Contract Documents are enumerated in Article 6 and consist of this Agreement (including, if applicable,
Supplementary and other Conditions of the Contract), Drawings, Specifications, Addenda issued prior to the
execution of this Agreement, other documents listed in this Agreement, and Modifications issued after execution of
this Agreement. A Modification is (1) a written amendment to the Contract signed by both parties, (2) a Change Order,
(3)a Construction Change Directive, or (4) a written order for a minor change in the Work issued by the Architect. The
intent of the Contract Documents is to include all items necessary for the proper execution and completion of the Work
by the Contractor. The Contract Documents are complementary, and what is required by one shall be as binding as if
required by all; performance by the Contractor shall be required to the extent consistent with the Contract Documents
and reasonably inferable from them as being necessary to produce the indicated results.

§ 7.2 The Contract

The Contract Documents form the Contract for Construction. The Contract represents the cntire and integrated
agreement between the partics hereto and supersedes prior negotiations, representations, or agreements, either written
or oral. The Contract may be amended or modified only by a Modification. The Contract Documents shall not be

construed to create a contractual relationship of any kind between any persons or entities other than the Owner and the
Contractor.

§ 7.3 The Work

The term "Work" means the construction and services required by the Contract Documents, whether completed or
partially completed, and includes all other labor, materials, equipment, and scrvices provided or to be provided by the
Contractor to fulfill the Contractor’s obligations. The Work may constitute the whole or a part of the Project.

§ 7.4 Instruments of Service

Instruments of Service are representations, in any medium of expression now known or later developed, of the tangible
and intangible creative work performed by the Architect and the Architect’s consultants under their respective
professional services agreements. Instruments of Service may include, without limitation, studies, surveys, models,
sketches, drawings, specifications, and other similar materials.

§ 7.5 Ownership and use of Drawings, Specifications and Other Instruments of Service

§ 7.5.1 The Architect and the Architect’s consultants shall be deemed the authors and owners of their respective
Instruments of Service, including the Drawings and Specifications, and will retain all common law, statutory and other
reserved rights in their Instruments of Service, including copyrights. The Contractor, Subcontractors,
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Sub-subcentractors, and suppliers shall not own or claim a copyright in the Instruments of Service. Submittal or
distribution to meet official regulatory requirements or for other purposes in connection with the Project is not to be
construed as publication in derogation of the Architect’s or Architect’s consultants’ reserved rights.

§ 7.5.2 The Contractor, Subcontractors, Sub-subcontractors and suppliers are authorized to use and reproduce the
Instruments of Service provided to them, subject to the protocols established pursuant to Sections 7.6 and 7.7, solely
and exclusively for execution of the Work. All copies made under this authorization shall bear the copyright notice, if
any, shown on the Instruments of Service. The Contractor, Subcontractors, Sub-subcontractors, and suppliers may not
use the Instruments of Service on other projects or for additions to this Project outside the scope of the Work without
the specific written conscnt of the Owner, Architect and the Architect’s consultants.

§ 7.6 Digital Data Use and Transmission

The partics shall agree upon protocols governing the transmission and use of Instruments of Service or any other
information or documentation in digital form. The parties will use AIA Document 20372013, Building
Information Modeling and Digital Data Exhibit, to establish the protocols for the development, use, transmission, and
exchange of digital data.

§ 7.7 Building Information Models Use and Reliance

Any use of, or reliance on, all or a portion of a building information model without agreement to protocols governing
the use of, and reliance on, the information contained in the model and without having those protocols set forth in AIA
Document E203™-2013, Building Information Modeling and Digital Data Exhibit, and the requisite AIA Document
G202™--2013, Project Building Information Modeling Protocol Form, shall be at the using or relying party’s sole risk
and without liability to the other party and its contractors or consultants, the authors of, or contributors to, the building
information model, and each of their agents and employees.

§ 7.8 Severability

The invalidity of any provision of the Contract Documents shall not invalidate the Contract or its remaining
provisions. If it is determined that any provision of the Contract Documents violates any law, or is otherwise invalid or
unenforceable, then that provision shall be revised to the extent necessary to make that provision legal and
enforceable. In such case the Contract Documents shall be construed, to the fullest extent permitted by law, to give
effect to the parties’ intentions and purposcs in executing the Contract.

§ 7.9 Notice

§ 7.9.1 Except as otherwise provided in Section 7.9.2, where the Contract Documents require one party to notify or
give notice to the other parly, such notice shall be provided in writing to the designated representative of the party to
whom the notice is addressed and shall be deemed to have been duly scrved if delivered in person, by mail, by courier,
or by electronic transmission .

§ 7.9.2 Notice of Claims shall be provided in writing and shall be deemed to have been duly scrved only if delivered to
the designated representative of the party to whom the notice is addressed by certified or registered mail, or by courier
providing proof of delivery.

§ 7.10 Relationship of the Parties

Where the Contract is based on the Cost of the Work plus the Contractor’s Fee, with or without a Guaranteed
Maximum Price, the Contractor accepts the relationship of trust and confidence established by this Agreement and
covenants with the Owner to cooperate with the Architect and exercise the Contractor’s skill and judgment in
furthering the interests of the Owner; to furnish efficient business administration and supervision; to furnish at all
times an adequate supply of workers and materials; and to perform the Work in an expeditious and economical manner
consistent with the Owner’s interests. The Owner agrees to furnish and approve, in a timely manner, information
required by the Contractor and to make payments to the Contractor in accordance with the requirements of the
Contract Documents.
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ARTICLE 8 OWNER

§ 8.1 Information and Services Required of the Owner

§ 8.1.1 Prior to commencement of the Work, at the written request by the Contractor, the Owner shall furnish to the
Contractor reasonable evidence that the Owner has made financial arrangements to fulfill the Owner’s obligations
under the Contract, The Contractor shall have no obligation to commence the Work until the Owner provides such

evidence. If commencement of the Work is delayed under this Section 8.1.1, the Contract Time shall be extended
appropriately.

§ 8.1.2 The Owner shall furnish all necessary surveys and a legal description of the site.

§ 8.1.3 The Contractor shall be entitled to rely on the accuracy of information furnished by the Owner but shall
exercise proper precautions relating to the safe performance of the Work.

§ 8.1.4 Except for permits and fees that are the responsibility of the Contractor under the Contract Documents,
including those required under Section 9.6.1, the Building Owner shall secure and pay for other necessary approvals,

easements, assessments, and charges required for the construction, use, or occupancy of permanent structures or for
permanent changes in existing facilities.

§ 8.2 Owner's Right to Stop the Work

If'the Contractor fails to correct Work which is not in accordance with the requirements of the Contract Documents, or
repeatedly fails to carry out the Work in accordance with the Contract Documents, the Owner may issue a written
order to the Contractor to stop the Work, or any portion thercof, until the cause for such order is eliminated; however,

the right of the Owner to stop the Work shall not give rise to a duty on the part of the Owner to exercise this right for
the benefit of the Contractor or any other person or entity.

§ 8.3 Owner's Right to Carry Out the Work

If the Contractor defaults or neglects to carry out the Work in accordance with the Contract Documents, and fails
within a ten-day period after receipt of notice from the Owner to commence and continue correction of such default or
neglect with diligence and promptness, the Owner may, without prejudice to any other remedies the Owner may have,
correct such default or neglect. Such action by the Owner and amounts charged to the Contractor are both subject to
prior approval of the Architect and the Architect may, pursuant to Section 15.4.3, withhold or nullify a Certificate for
Payment in whole or in part, to the extent reasonably necessary to reimburse the Owner for the reasonable cost of
correcting such deficiencies, including the Owner’s expenses and compensation for the Architect’s additional services
made necessary by such default, neglect, or failure. [f the Contractor disagrees with the actions of the Owner or the
Architect, or the amounts claimed as costs to the Owner, the Contractor may file a Claim pursuant to Article 21.

ARTICLE 9 CONTRACTOR
§ 9.1 Review of Contract Documents and Field Conditions by Contractor
§ 9.1.1 Exccution of the Contract by the Contractor is a representation that the Contractor has visited the site, become

generally familiar with local conditions under which the Work is to be performed and correlated personal observations
with requirements of the Contract Documents.

§ 91.2 Becausc the Contract Documents are complementary, the Contractor shall, before starting each portion of the
Work, carefully study and compare the various Contract Documents relative to that portion of the Work, as well as the
information furnished by the Owner pursuant to Section 8.1.2, shall take field measurements of any existing
conditions related to that portion of the Work and shall observe any conditions at the site atfecting it. These obligations
are for the purpose of facilitating coordination and construction by the Contractor and are not for the purpose of
discovering errors, omissions, or inconsistencics in the Contract Documents; however, the Contractor shall promptly
report to the Architect any errors, inconsistencies, or omissions discovered by or made known to the Contractor as a
request for information in such form as the Architect may require. It is recognized that the Contractor’s review is made

in the Contractor’s capacity as a contractor and not as a licensed design professional unless otherwise specifically
provided in the Contract Documents.

§ 9.1.3 The Contractor is not required to ascertain that the Contract Documents are in accordance with applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities, but the Contractor shall

promptly report to the Architect any nonconformity discovered by or made known to the Contractor as a request for
information in such form as the Architect may require.
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§ 9.2 Supervision and Construction Procedures
§ 9.2.1 The Contractor shall supervise and direct the Work, using the Contractor’s best skill and attention. The
Contractor shall be solely responsible for and have control over construction means, methods, techniques, sequences,
and procedures, and for coordinating all portions of the Work under the Contract, unless the Contract Documents give
other specific instructions concerning these matters.

auonec ond

§ 9.2.2 The Contractor shall be responsible to the[Building Owners where the fagade projects are being performed for
acts and omissions of the Contractor’s employees, Subcontractors and their agents and employecs, and other persons
or entities performing portions of the Work for or on behalf of the Contractor or any of its Subcontractors.

§ 9.3 Labor and Materials

§ 9.3.1 Unless otherwise provided in the Contract Documents, the Contractor shall provide and pay for labor,
materials, equipment, tools, construction equipment and machinery, water, heat, utilitics, transportation, and other
facilities and services necessary for proper execution and completion of the Work whether temporary or permanent
and whether or not incorporated or to be incorporated in the Work.

§ 9.3.2 The Contractor shall enforce strict discipline and good order among the Contractor’s employees and other
persons carrying out the Work. The Contractor shall not permit employment of unfit persons or persons not skilled in
tasks assigned to them.

§ 9.3.3 The Contractor may make a substitution only with the consent of Owner and the building owners where the
fagade projects are being performed , after evaluation by the Architect and in accordance with a Modification.

§ 9.4 Warranty

The Contractor warrants to the to Owner and the building owners where the fagade projects are being performed and
Architect that materials and equipment furnished under the Contract wiil be of good quality and new unless the
Contract Documents require or permit otherwise. The Contractor further warrants that the Work will conform to the
requirements of the Contract Documents and will be free from defects, except for those inherent in the quality of the
Work the Contract Documents require or permit. Work, materials, or equipment not conforming to these requircments
may be considered defective. The Contractor’s warranty excludes remedy for damage or defect caused by abuse,
alterations to the Work not executed by the Contractor, improper or insufficient maintenance, improper operation or
normal wear and tear under normal usage. All other warranties required by the Contract Documents shall be issued in
the name of the Owner, or shall be transferable to the Owner, and shall commence in accordance with Section 15.6.3.

§ 9.5 Taxes
The Contractor shall pay sales, consumer, use, and other similar taxes that are legally enacted when bids are received
or negotiations concluded, whether or not yet effective or merely scheduled to go into eftect.

§ 9.6 Permits, Fees, Notices, and Compliance with Laws

§ 9.8.1 Unless otherwise provided in the Contract Documents, the Contractor shall secure and pay for the building
permit as well as other permits, fees, licenses, and inspections by government agencies necessary for proper execution
and completion of the Work that are customarily secured alter execution of the Contract and legally required at the
time bids are received or negotiations concluded.

§ 9.6.2 The Contractor shall comply with and give notices required by applicable laws, statutes, ordinances, codes,
rules and regulations, and lawful orders of public authorities applicable to performance of the Work. If the Contractor
performs Work knowing it to be contrary to applicable laws, statutes, ordinances, codes, rules and regulations, or
lawful orders of public authorities, the Contractor shall assume appropriate responsibility for such Work and shall bear
the costs attributable to correction.

§ 9.7 Allowances

The Contractor shall include in the Contract Sum all allowances stated in the Contract Documents. TheKOwner and
the building owners where Lhe fagade projects are being performed shall select materials and equipment under
allowances with reasonable promptness. Allowance amounts shall include the costs to the Contractor of materials and
equipment delivered at the site and all required taxes, less applicable trade discounts. Contractor’s costs for unloading
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and handling at the site, labor, installation, overhead, profit, and other expenses contemplated for stated allowance
amounts shall be included in the Contract Sum but not in the allowance.

§ 9.8 Contractor's Construction Schedules

§ 9.8.1 The Contractor, promptly after being awarded the Contract, shall submit for the Owner’s and Architect’s
information a Contractor’s construction schedule for the Work. The schedule shall not exceed time limits current
under the Contract Documents, shall be revised at appropriate intervals as required by the conditions of the Work and
Project, shall be related to the entire Project to the extent required by the Contract Documents, and shall provide for
expeditious and practicable execution of the Work.

§ 9.8.2 The Contractor shall perform the Work in general accordance with the most recent schedule submitted to the
Owner and Architect.

§ 9.9 Submittals

§ 9.9.1 The Contractor shall review for compliance with the Contract Documents and submit to the Architect Shop
Drawings, Product Data, Samples, and similar submittals required by the Contract Documents in coordination with the
Contractor’s construction schedule and in such sequence as to allow the Architect reasonable time for review. By
submitting Shop Drawings, Product Data, Samples, and similar submittals, the Contractor represents to the Owner and
Architect that the Contractor has (1) reviewed and approved them; (2) determined and veritied materials, field
measurements, and field construction criteria related thereto, or will do so; and (3) checked and coordinated the
information contained within such submittals with the requirements of the Work and of the Contract Documents. The
Work shall be in accordance with approved submittals.

§ 9.9.2 Shop Drawings, Product Data, Samples and similar submittals are not Contract Documents.

§ 9.9.3 The Contractor shall not be required to provide professional services that constitute the practice of architecture
or engineering unless such services are specifically required by the Contract Documents or unless the Contractor
needs to provide such services in order to carry out the Contractor’s own responsibilities. If professional design
services or certifications by a design professional are specifically required, the Owner and the Architect will specify
the performance and design criteria that such services must satisfy. The Contractor shall cause such services or
certifications to be provided by an appropriately licensed design professional. [f no criteria are specified, the design
shall comply with applicable codes and ordinances. Each Party shall be entitled to rely upon the information provided
by the other Party. The Architect will review and approve or take other appropriate action on submittals for the limited
purpose of checking for conformance with information provided and the design concept expressed in the Contract
Documents. The Architect’s review of Shop Drawings, Product Data, Samples, and similar submittals shall be for the
limited purpose of checking for conformance with information given and the design concept expressed in the Contract
Documents. In performing such review, the Architect will approve, or take other appropriate action upon, the
Contractor’s Shop Drawings, Product Data, Samples, and similar submittals.

§ 9.10 Use of Site
The Contractor shall confine operations at the site to areas permitted by applicable laws, statutes, ordinances, codes,

rules and regulations, lawful orders of public authorities, and the Contract Documents and shall not unreasonably
encumber the site with materials or equipment.

§ 9.11 Cutting and Patching

The Contractor shall be responsible for cutting, fitting, or patching required to complete the Work or Lo make its parts
fit together properly.

§ 9.12 Cleaning Up

The Contractor shall keep the premises and surrounding area free from accumulation of waste materials and rubbish
caused by operations under the Contract. At completion of the Work, the Contractor shall remove waste materials,
rubbish, the Contractor’s tools, construction equipment, machinery, and surplus material from and about the Project.

§ 9.13 Access to Work

The Contractor shall provide 8g to Owner and the building owners where the facade projects are being performed and
Architect with access to the Work in preparation and progress wherever located.
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§ 9.14 Royalties, Patents and Copyrights

The Contractor shall pay all royalties and license fees. The Contractor shall defend suits or claims for infringement of
copyrights and patent rights and shall hold the MOwner and the building owners where the fagade projects are being
performed and Architect harmless from loss on account thereaf, but shall not be responsible for defense or loss when a
particular design, process, or product of a particular manufacturer or manufacturers is required by the Contract
Documents or where the copyright violations are contained in Drawings, Specifications or other documents prepared
by the Owner or Architect. However, if an infringement of a copyright or patent is discovered by, or made known to,
the Contractor, the Contractor shall be responsible for the loss unless the information is promptly furnished to the
Architect.

§ 9.15 Indemnification

§ 9.15.1 To the fullest extent permitted by law, the Contractor shall indemnify and hold harmless the Owner,
Architect, Architect’s consultants, and agents and employees of any of them from and against claims, damages, losses
and expenses, including but not limited to attorneys® fees, arising out of or resulting from performance of the Work,
provided that such claim, damage, loss, or expense is atiributable to bodily injury, sickness, disease or death, or to
injury to or destruction of tangible property (other than the Work itself), but only to the extent caused by the negligent
acts or omissions of the Contractor, a Subcontractor, anyone directly or indirectly employed by them, or anyone for
whose acts they may be liable, regardless of whether or not such claim, damage, loss, or expense is caused in part by a
party indemnified hereunder. Such obligation shall not be construcd to ncgate, abridge, or reduce other rights or
obligations of indemnity which would otherwise exist as to a party or person described in this Section 9.15.1.

§ 9.15.2 In claims against any person or entity indemnified under this Section 9.15 by an employee of the Contractor,
a Subconiractor, anyone directly or indirectly employed by them, or anyone for whose acts they may be liable, the
indemnification obligation under Section 9.15.1 shall not be limitcd by a limitation on amount or type of damages,
compensation or benefits payable by or for the Contractor or Subcontractor under workers’ compensation acts,
disability benefit acts or other employee benefit acts,

ARTICLE 10 ARCHITECT

§ 10.1 The Architect will provide administration of the Contract as described in the Contract Documents and will be
an Owner’s representative during construction, until the date the Architect issues the final Certificate for Payment.
The Architect will have authority to act on behalf of the Owner only to the extent provided in the Contract Documents,
unless otherwise modified in writing in accordance with other provisions of the Contract.

§ 10.2 Duties, responsibilities, and limitations of authority of the Architect as set forth in the Contract Documents
shall not be restricted, modified, or extended without written consent of the Owner, Contractor, and Architect. Consent
shall not be unreasonably withheld.

§ 10.3 The Architect will visit the site at intervals appropriate to the stage of the construction to become generally
familiar with the progress and quality of the portion of the Work completed, and to determine in general, if the Work
observed is being performed in a manner indicating that the Work, when fully completed, will be in accordance with
the Contract Documents. However, the Architect will not be required to make exhaustive or continuous on-site
inspections to check the quality or quantity of the Work. The Architect will not have control over, charge of, or
responsibility for the construction means, methods, techniques, sequences, or procedures, or for safety precautions and
programs in connection with the Work, since these are solely the Contractor’s rights and responsibilities under the
Contract Documents.

§ 10.4 On the basis of the site visits, the Acchitect will keep the Owner reasonably informed about the progress and
quality of the portion of the Work completed, and promptly report to the to Owner and the building owners where the
fagade projects are being performed (1) known deviations from the Contract Documents, (2) known deviations from
the most recent construction schedule submitted by the Contractor, and (3) defects and deficiencies observed in the
Work. The Architect will not be responsible for the Contractor’s failure to perform the Work in accordance with the
requirements of the Contract Documents. The Architect will not have control over or charge of and will not be
responsible for acts or omissions of the Contractor, Subcontractors, or their agents or employees, or any other persons
or entities performing portions of the Work.
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§ 10.5 Based on the Architect’s evaluations of the Work and of the Contractor’s Applications for Payment, the

Architect will review and certify the amounts due the Contractor and will issue Certificates for Payment in such
amounts.

§ 10.6 The Architect has authority to reject Work that does not conform to the Contract Documents and to require
inspection or testing of the Work.

§ 10.7 The Architect will review and approve or take other appropriate action upon, the Contractor’s submittals such
as Shop Drawings, Product Data, and Samples, but only for the limited purpose of checking for conformance with
information given and the design concept expressed in the Contract Documents.

§ 10.8 The Architect will interpret and decide matters concerning performance under, and requirements of, the
Contract Documents on written request of either the Owner or Contractor. The Architect will make initial decisions on
all claims, disputes, and other matters in question between the Owner and Contractor but will not be liable for results
of any interpretations or decisions rendered in good faith.

§ 10.9 The Architect’s decisions on matters relating to aesthetic effect will be final if consistent with the intent
expressed in the Contract Documents.

ARTICLE 11  SUBCONTRACTORS

§ 11.1 A Subcontractor is a person or entity who has a direct contract with the Contractor to perform a portion of the
Work at the site.

§ 11.2 Unless otherwise stated in the Contract Documents, the Contractor, as soon as practicable after award of the
Contract, shall notify the Owner and Architect of the Subcontractors or suppliers proposed for each of the principal
portions of the Work. The Contractor shall not contract with any Subcontractor or supplier to whom the Owner or
Architect has made reasonable written objection within ten days after receipt of the Contractor’s list of Subcontractors
and suppliers. If the proposed but rejected Subcontractor was reasonably capable of performing the Work, the
Contract Sum and Contract Time shall be increased or decreased by the difference, if any, occasioned by such change,
and an appropriate Change Order shall be issued before commencement of the substitute Subcontractor’s Work. The
Contractor shall not be required to contract with anyone to whom the Contractor has made reasonable objection.

§ 11.3 Contracts between the Contractor and Subcontractors shall (1) require each Subcontractor, to the extent of the
Work to be performed by the Subcontractor, to be bound to the Contractor by the terms of the Contract Documents,
and to assume toward the Contractor all the obligations and responsibilities, including the responsibility for safety of
the Subcontractor’s Work, which the Contractor, by the Contract Documents, assumes toward the Owner and
Architect, and (2) allow the Subcontractor the benefit of all rights, remedies and redress against the Contractor that the
Contractor, by these Contract Documents, has against the Owner.

ARTICLE 12 CONSTRUCTION BY OWNER AND THE BUILDING OWNERS WHERE THE FAGADE PROJECTS ARE
BEING PERFORMED OR BY SEPARATE CONTRACTORS

§ 12.1 The term "Separate Contractor(s)" shall mean other contractors retained by the\ﬂOwner and the building
owners where the fagade projects are being performed under separate agreements. The Owner reserves the right to
perform construction or operations related to the Project with the Owner’s own forces, and with Separate Contractors
retained under Conditions of the Contract substantially similar to those of this Contract, including those provisions of
the Conditions of the Contract refated to insurance and waiver of subrogation.

§ 12.2 The Contractor shall afford the Y Owner and the building owners where the fagade projects are being
performed and Separate Contractors reasonable opportunity for introduction and storage of their materials and

equipment and performance of their activities, and shall connect and coordinate the Contractor’s activities with theirs
as required by the Contract Documents.

§ 12.3 The to Owner and the building owners where the fagade projects are being performed shall be reimbursed by
the Contractor for costs incurred by the Owner which are payable 1o a Separate Contractor because of delays,
improperly timed activities, or defective construction of the Contractor. The Owner shall be responsible to the
Contractor for costs incurred by the Contractor because of delays, improperly timed activities, damage to the Work, or
defective construction of a Separate Contractor.
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ARTICLE 13 CHANGES IN THE WORK

§ 13.1 By appropriate Modification, changes in the Work may be accomplished after execution of the Contract. The
Owner, without invalidating the Contract, may order changes in the Work within the general scope of the Contract
consisting of additions, deletions, or other revisions, with the Contract Sum and Contract Time being adjusted
accordingly. Such changes in the Work shall be authorized by written Change Order signed by the Owner, Contractor,
and Architect, or by written Construction Change Directive signed by the Owner and Architect. Upon issuance of the
Change Order or Construction Change Directive, the Contractor shall proceed promptly with such changes in the
Work, unless otherwise provided in the Change Order or Construction Change Directive.

§ 13.2 Adjustments in the Contract Sum and Contract Time resulting from a change in the Work shall be determined
by mutual agreement of the parties or, in the case of a Construction Change Directive signed only by the Owner and
Architect, by the Contractor’s cost of labor, matcrial, equipment, and reasonable overhead and profit, unless the
parties agree on another method for determining the cost or credit. Pending final determination of the total cost of a
Construction Change Directive, the Contractor may request payment for Work completed pursuant to the Construction
Change Directive. The Architect will make an interim determination of the amount of payment due for purposes of
certitying the Contractor’s monthly Application for Payment. When the Owner and Contractor agree on adjustments
to the Contract Sum and Contract Time arising from a Construction Change Directive, the Architect will prepare a
Change Order.

§ 13.3 The Architect will have authorily to order minor changes in the Work not involving adjustment in the Contract
Sum or extension of the Contract Time and not inconsistent with the intent of the Contract Documents. Such changes
shall be effected by written order and shall be binding on the Owner and Contractor. The Contractor shall carry out
such written orders promptly. If the Contractor believes that the proposed minor change in the Work will affect the
Contract Sum or Contract Time, the Contractor shall notify the Architect and shall not proceed to implement the
change in the Work.

§ 13.41f concealed or unknown physical conditions are encountered at the site that differ materially from those
indicated in the Contract Documents or from those conditions ordinarily found to exist, the Contract Sum and Contract
Time shall be equitably adjusted as mutually agreed between the Owner and Contractor; provided that the Contractor
provides notice to the Owner and Architect promptly and before conditions are disturbed,

ARTICLE 14 TIME
§ 14.1 Time limits stated in the Contract Documents are of the essence of the Contract. By exccuting this Agreement
the Contractor confirms that the Contract Time is a reasonable period for performing the Work.

§ 14.2 Unless otherwisc provided, Contract Time is the period of time, including authorized adjustments, allotted in
the Contract Documents for Substantial Completion of the Work.

§ 14.3 The term "day" as used in the Contract Documents shall mean calendar day unless otherwise specifically
defined.

§ 14.4 The date of Substantial Completion is the date certified by the Architect in accordance with Section 15.6.3.

§ 14.51f the Contractor is delayed at any time in the commencement or progress of the Work by (1) changes ordered in
the Work; (2) by labor disputes, fire, unusual delay in deliveries, abnormal adverse weather conditions not reasonably
anticipatable, unavoidable casualties, or any causes beyond the Contractor’s control; or (3) by other causes that the
Contractor asserts, and the Architect determines, justify delay, then the Contract Time shall be extended for such
reasonable time as the Architect may determine, subject to the provisions of Article 21.

ARTICLE 15 PAYMENTS AND COMPLETION

§ 15.1 Schedule of Values

§ 15.1.1 Where the Contract is based on a Stipulated Sum or the Cost of the Work with a Guaranteed Maximum Price
pursuant to Section 3.2 or 3.4, the Contractor shall submit a schedule of values to the Architect before the first
Application for Payment, allocating the entire Stipulated Sum or Guaranteed Maximum Price to the various portions
of the Work. The schedule of values shall be prepared in the form, and supported by the data to substantiate its
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accuracy required by the Architect. This schedule of values shall be used as a basis for reviewing the Contractor’s
Applications for Payment.

§ 15.1.2 The allocation of the Stipulated Sum or Guaranteed Maximum Price under this Section 15.1 shall not

constitute a separate stipulated sum or guaranteed maximum price for each individual line item in the schedule of
values.

(Paragraphs deleted)

§ 15.3 Applications for Payment

§ 15.3.1 At least ten days before the date established for each progress payment, the Contractor shall submit to the
Architect an itemized Application for Payment prepared in accordance with the schedule of values, if required under
Section 15.1, for completed portions of the Work. The application shall be notarized, if required; be supported by all
data substantiating the Contractor’s right to payment that the Owner or Architect require; shall reflect retainage if
provided for in the Contract Documents; and include any revised cost control information required by Section 15.2.4.
Applications for Payment shall not include requests for payment for portions of the Work for which the Contractor

does not intend to pay a Subcontractor or supplier, unless such Work has been performed by others whom the
Contractor intends to pay.

§ 15.3.2 With each Application for Payment where the Contract Sum is based upon the Cost of the Work, or the Cost of
the Work with a Guaranteed Maximum Price, the Contractor shall submit payrolls, petty cash accounts, receipted
invoices or invoices with check vouchers attached, and any other evidence required by the Owner to demonstrate that
cash disbursements already made by the Contractor on account of the Cost of the Work equal or exceed progress
payments already received by the Contractor plus payrolls for the period covered by the present Application for
Payment, less that portion of the progress payments attributable to the Contractor’s Fec.

§ 15.3.3 Payments shall be made on account of materials and equipment delivered and suitably stored at the site for
subsequent incorporation in the Work. If approved in advance by the Owner, payment may similarly be made for
materials and equipment stored, and protected from damage, off the site at a location agreed upon in writing.

§ 15.3.4 The Contractor warrants that title to all Work covered by an Application for Payment will pass to the Owner
no later than the time of payment. The Contractor further warrants that upon submittal of an Application for Payment
all Work for which Certificates for Payment have been previously issued and payments received from the Owner shall,
to the best of the Contractor’s knowledge, information and belief, be free and clear of liens, claims, security interests
or other encumbrances adverse to the Owner’s interests.

§ 15.4 Certificates for Payment

§ 15.4.1 The Architect will, within seven days after receipt of the Contractor’s Application for Payment, either issue to
the Owner a Certificate for Payment, with a copy to the Contractor, for such amount as the Architect determines is
properly due, or notify the Contractor and Owner of the Architect’s reasons for withholding certification in whole or in
part as provided in Section 15.4.3.

§ 15.4.2 The issuance of a Certificate for Payment will constitute a representation by the Architect to the Owner, based
on the Architect’s evaluations of the Work and the data in the Application for Payment, that, to the best of the
Architect’s knowledge, information, and belief, the Work has progressed to the point indicated, the quality of the
Work is in accordance with the Contract Documents, and the Contractor is centitled to payment in the amount certified.
The forcgoing representations are subject to an evaluation of the Work for conformance with the Contract Documents
upon Substantial Completion, to results of subsequent tests and inspections, to correction of minor deviations from the
Contract Documents prior to completion and to specific qualifications expressed by the Architect. However, the
issuance of a Certificate for Payment will not be a representation that the Architect has (1) made exhaustive or
continuous on-site inspections to check the quality or quantity of the Work; (2) reviewed construction means,
methods, techniques, sequences, or procedures; (3) reviewed copies of requisitions received from Subcontractors and
suppliers and other data requested by the Owner to substantiate the Contractor’s right to payment; or (4) made
examination to ascertain how or for what purpose the Contractor has used money previously paid on account of the
Contract Sum.
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§ 15.4.3 The Architect may withhold a Certificate for Payment in whole or in part, to the extent reasonably necessary
to protect the Owner, if in the Architect’s opinion the representations to the Owner required by Section 15.4.2 cannot
be made. If the Architect is unable to certify payment in the amount of the Application, the Architect will notify the
Contractor and Owner as provided in Section 15.4.1. If the Contractor and the Architect cannot agree on a revised
amount, the Architect will promptly issue a Certificate for Payment for the amount for which the Architect is able to
make such representations to the Owner. The Architect may also withhold a Certificate for Payment or, because of
subsequently discovered evidence, may nullify the whole or a part of a Certificate for Payment previously issued, to
such extent as may be necessary in the Architect’s opinjon to protect the Owner from loss for which the Contractor is
responsible, including loss resulting from acts and omissions described in Section 9.2.2, because of
defective Work not remedied;
| 2 third-party claims filed or reasonable evidence indicating pRodable filing of such claims unless
security acceptable to the Owner is provided by the Contractor;
3 failure of the Contractor to make payments properly to Subcontractors or suppliers for labor, materials
or equipment;
4 reasonable evidence that the Work cannot be completed for the unpaid balance of the Contract Sum;
| 5 damage to the Y Owner and the building owners where the fagade projects are being performed or a
Separate Contractor;
8  reasonable evidence that the Work will not be completed within the Contract Time and that the unpaid
balance would not be adequate to cover actual or liquidated damages for the anticipated delay; or
-7 repeated failure to carry out the Work in accordance with the Contract Documents.

§ 15.4.4 When either party disputes the Architect’s decision regarding a Certificate for Payment under Section 15.4.3,
in whole or in part, that party may submit a Claim in accordance with Article 21.

§ 15.5 Progress Payments

§ 15.5.1 The Contractor shall pay each Subcontractor, no later than seven days after receipt of payment from the
Owner, the amount to which the Subcontractor is entitled, reflecting percentages actually retained from payments to
the Contractor on account of the Subcontractor’s portion of the Work. The Contractor shall, by appropriate agreement
with each Subcontractor, require each Subcontractor to make payments to sub-subcontractors in a similar manner.

§ 15.5.2 Neither the Owner nor Architect shall have an obligation to pay or sce to the payment of money to a
Subcontractor or supplier except as may otherwise be required by law.

§ 15.5.3 A Certificate for Payment, a progress payment, or partial or entire use or occupancy of the Project by the
Owner shall not constitute acceptance of Work not in accordance with the Contract Documents.

§ 15.5.4 Provided the }(Owner and the building owners where the fagade projects are being performed has fulfilled its
payment obligations under the Contract Documents, the Contractor shall defend and indemnify the Owner from all
loss, liability, damage or expense, including reasonable attorney’s fees and litigation expenses, arising out of any lien
claim or other claim for payment by any Subcontractor or supplier of any tier. Upon receipt of notice of a lien claim or
other claim for payment, the Owner shall notify the Contractor. If approved by the applicable court, when required, the
Contractor may substitute a surety bond for the property against which the lien or other claim for payment has been
asserted.

§ 15.6 Substantial Completion

§ 15.6.1 Substantial Completion is the stage in the progress of the Work when the Work or designated portion thereof
is sufficiently complete in accordance with the Contract Documents so that the ¥f Owner and the building owners
where the fagade projects are being performed can occupy or utilize the Work for its intended use.

§ 15.6.2 When the Contractor considers that the Work, or a portion thereof which the Owner agrees to accept
separately, is substantially complete, the Contractor shall prepate and submit to the Architect a comprehensive list of
items to be completed or corrected prior to final payment. Failure to include an item on such list does not alter the
responsibility of the Contractor to complete all Work in accordance with the Contract Documents.

§ 15.6.3 Upon receipt of the Contractor’s list, the Architect will make an inspection to determine whether the Work or
designated portion thereof is substantially complete. When the Architect determines that the Work or designated
portion thereof is substantially complete, the Architect will issue a Certificate of Substantial Completion which shall
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establish the date of Substantial Completion; establish responsibilities of the B(Owner and the building owners where
the fagade projects are being performed and Contractor for security, maintenance, heat, utilities, damage to the Work
and insurance; and fix the time within which the Contractor shall finish all items on the list accompanying the
Certificate. Warranties required by the Contract Documents shall commence on the date of Substantial Completion of
the Work or designated portion thereof unless otherwise provided in the Certificate of Substantial Completion.

§ 15.6.4 The Certificate of Substantial Completion shall be submitted to the Owner and Contractor for their written
acceptance of responsibilities assigned to them in the Certificate. Upon such acceptance and consent of surety, if any,
the Owner shall make payment of retainage applying to the Work or designated portion thereof. Such payment shall be
adjusted for Work that is incomplete or not in accordance with the requirements of the Contract Documents.

§ 15.7 Final Completion and Final Payment

§ 15.7.1 Upon receipt of the Contractor’s notice that the Work is ready for tinal inspection and acceptance and upon
receipt of a final Application for Payment, the Architect will promptly make such inspection and, when the Architect
finds the Work acceptable under the Contract Documents and the Contract fully performed, the Architect will
promptly issue a final Certificate for Payment stating that to the best of the Architect’s knowledge, information and
belief, and on the basis of the Architect’s on-site visits and inspections, the Work has been completed in accordance
with the Contract Documents and that the entire balance found to be due the Contractor and noted in the final
Certificate is duc and payable. The Architect’s final Certificate for Payment will constitute a further representation
that conditions stated in Section 15.7.2 as precedent to the Contractor’s being entitled to final payment have been
fulfilled.

§ 15.7.2 Final payment shall not become due until the Contractor has delivered to the )ﬁOwner and the building
owners where the fagade projects are being performed a complete release of all liens arising out of this Contract or
receipts in full covering all labor, materials and equipment for which a lien could be filed, or a bond satistactory to the
to Owner and the building owners where the fagade projects are being performed to indemnify the tXOwner and the
building owners where the fagade projects are being performed against such lien. If such lien remains unsatisfied after
payments are made, the Contractor shall refund to the ¥¢ Owner and the building owners where the fagade projects are
being performed all money that the ) Owner and the building owners where the fagade projects are being performed
may be compelled to pay in discharging such lien, including costs and reasonable attorneys’ fees.

§ 15.7.3 The making of final payment shall constitute a waiver of claims by the ﬁ Owner and the building owners
where the fagade projects are being performed except those arising from

liens, claims, security interests or encumbrances arising out of the Contract and unsettled;

failure of the Work to comply with the requirements of the Contract Documents;

terms of special warranties required by the Contract Documents; or

audits performed by the b{ Owner and the building owners where the fagade projects are being
performed , if permitted by the Contract Documents, after final payment.

v

§ 15.7.4 Acceptance of final payment by the Contractor, a Subcontractor or supplier shall constitute a waiver of claims
by that payee except those previously made in writing and identified by that payee as unsettled at the time of the final
Application for Payment.

ARTICLE 16 PROTECTION OF PERSONS AND PROPERTY
§ 16.1 Safety Precautions and Programs
The Contractor shall be responsible for initiating, maintaining, and supcrvising all safety precautions and programs in
connection with the performance of the Contract. The Contractor shall take reasonable precautions for safety of, and
shall provide reasonable protection to prevent damage, injury, or loss to
1 employees on the Work and other persons who may be affected thereby;
-2 the Work and materials and equipment to be incorporated therein, whether in storage on or off the site,
under care, custody, or control of the Contractor, a Subcontractor, or a Sub-subcontractor; and
3 other property at the site or adjacent thereto, such as trees, shrubs, lawns, walks, pavements, roadways,
structures and utilities not designated for removal, relocation, or replacement in the course of
construction.

The Contractor shall comply with, and give notices required by, applicable laws, statutes, ordinances, codes, rules and
regulations, and lawful orders of public authorities bearing on safety of persons and property and their protection from
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damage, injury, or loss. The Contractor shall promptly remedy damage and loss to property caused in whole or in part
by the Contractor, a Subcontractor, a sub-subcontractor, or anyone directly or indirectly employed by any of them, or
by anyone for whose acts they may be liable and for which the Contractor is responsible under Sections 16.1.2 and
16.1.3. The Contractor may make a claim for the cost to remedy the damage or loss to the extent such damage or loss
is attributable to acts or omissions of the p{Owner and the building owners where the fagade projects are being
performed or Architect or by anyone for whose acts either of them may be liable, and not attributable to the fault or
negligence of the Contractor. The foregoing obligations of the Contractor are in addition to the Contractor’s
obligations under Section 9.15.

§ 16.2 Hazardous Materials and Substances

§ 16.2.1 The Contractor is responsible for compliance with the requirements of the Contract Documents regarding
hazardous materials or substances. If the Contractor encounters a hazardous material or substance not addressed in the
Contract Documents, and if reasonable precautions will be inadequate to prevent foreseeable bodily injury or death to
persons resulting from a material or substance, including but not limited to asbestos or polychlorinated biphenyl
(PCB), encountered on the site by the Contractor, the Contractor shall, upon recognizing the condition, immediately
stop Work in the affected area and notify the Owner and Architect of the condition. When the material or substance
has been rendered harmless, Work in the affected area shall resume upon written agreement of the X Owner and the
building owners where the fagade projccts are being performed and Contractor. By Change Order, the Contract Time
shall be extended appropriately and the Contract Sum shall be increased in the amount of the Contractor’s reasonable
additional costs of shutdown, delay, and start-up.

§ 16.2.2 To the fullest extent permitted by law, Owner and the building owners where the fagade projects are being
performed shall indemnify and hold harmless the Contractor, Subcontractors, Architect, Architect’s consultants, and
agents and employees of any of them from and against claims, damages, losses, and expenses, including but not
limited to attorneys’ fees, arising out of or resulting from performance of the Work in the affected area, if in fact, the
material or substance presents the risk of bodily injury or death as described in Section 16.2.1 and has not been
rendered harmless, provided that such claim, damage, loss, or expense is attributable to bodily injury, sickness, disease
or death, or to injury to or destruction of tangible property (other than the Work itself), except to the extent that such
damagg, loss, or expense is due to the fault or negligence of the party seeking indemnity.

§ 16.2.3 If, without negligence on the part of the Contractor, the Contractor is held liable by a government agency for
the cost of remediation of a hazardous material or substance solely by reason of performing Work as required by the
Contract Documents, Owner and the building owners where the fagade projects are being performed shall indemnify
the Contractor for all cost and cxpense thereby incurred.

ARTICLE 17 INSURANCE AND BONDS

§ 17.1 Contractor's Insurance

§ 17.1.1 The Contractor shall purchase and maintain insurance of the types and limits of liability, containing the
endorsements, and subject to the terms and conditions, as described in this Section 17.1 or elsewhere in the Contract
Documents. The Contractor shall purchase and maintain the insurance required by this Agreement from an insurance
company or insurance companies lawfully authorized to issue insurance in the jurisdiction where the Project is
located. The Contractor shall maintain the required insurance until the expiration of the period for correction of Work
as set forth in Section 18.4, unless a different duration is stated below:

§ 17.1.2 Commercial General Liability insurance for the Project written on an occurrence form with policy limits of not less
than One Million Dollars ($ 1,000,000 ) each occurrence, 2 Million Dollars ($ 2,000,000 ) general aggregate, and
Two Million Dollars ($ 2,000,000 ) aggregate for products-completed operations hazard, providing coverage for claims
including

A damages because of bodily injury, sickness or disease, including occupational sickness or discase, and
death of any person;
personal and advertising injury;
damages because of physical damage to or destruction of tangible property, including the loss of use of
such property;
4 bodily injury or property damage arising out of completed operations; and
5  the Contractor’s indemnity obligations under Section 9.15.

w
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§ 17.1.3 Automobile Liability covering vehicles owned by thc Contractor and non-owned vehicles used by the
Contractor, with policy limits of not less than One Million Dollars ($ 1,000,000 ) per accident, for bodily injury,
death of any person, and property damage arising out of the ownership, maintenance, and use of those motor vehicles
along with any other statutorily required automobile coverage.

§ 17.1.4 The Contractor may achieve the required limits and coverage for Commercial General Liability and
Automobile Liability through a combination of primary and excess or umbrella liability insurance, provided such
primary and excess or umbrella insurance policies result in the same or greater coverage as those required under
Section 17.1.2 and 17.1.3, and in no event shall any cxcess or umbrella liability insurance provide narrower coverage
than the primary policy. The excess policy shall not require the exhaustion of the underlying limits only through the
actual payment by the underlying insurers.

§ 17.1.5 Workers’ Compensation at statutory limits.

§ 17.1.6 Employcrs’ Liability with policy limits not less than Statutory Limits or Five Hundred Thousand ($ 500,000
) each accident, Statutory Limits or Five Hundred Thousand  ($ 500,000 ) each employee, and Statutory Limits or
Five Hundred Thousand  ($ 500,000 ) policy limit.

§ 17.1.7 The Contractor shall provide certificates of insurance acceptable to the Owner evidencing compliance with
the requirements in this Section 17.1 at the following times: (1) prior to commencement of the Work; (2) upon renewal
or replacement of each required policy of insurance; and (3) upon the Owner’s written request. An additional
certificate evidencing continuation of liability coverage, including coverage for completed operations, shall be
submitted with the final Application for Payment and thereafter upon renewal or replacement of such coverage until
the expiration of the period required by Section 17.1.1. The certificates will show the Owner as an additional insured
on the Contractor’s Commercial General Liability and excess or umbrella liability policy.

§ 17.1.8 The Contractor shall disclase to the Owner any deductible or self- insurcd retentions applicable to any
insurance required to be provided by the Contractor.

§ 17.1.9 To the fullest extent permitted by law, the Contractor shall cause the commercial liability coverage required
by this Scction 17.1 to include (1) Owner and the building owners where the fagade projects are being performed , the
Architect, and the Architect’s Consultants as additional insureds for claims caused in whole or in part by the
Contractor’s negligent acts or omissions during the Contractor’s operations; and (2) the Owner as an additional
insured for claims caused in whole or in part by the Contractor’s negligent acts or omissions for which loss occurs
during completed operations. The additional insured coverage shall be primary and non-contributory to any of Owner
and the building owners where the fagade projects are being performed general liability insurance policies and shall
apply to both ongoing and completed operations. To the extent commercially available, the additional insured
coverage shall be no less than that provided by Insurance Services Office, Inc. (ISO) forms CG 20 10 07 04, CG 20 37
07 04, and, with respect to the Architect and the Architect’s Consultants, CG 20 32 07 04.

§ 17.1.10 Within three (3) business days of the date the Contractor becomes aware of an impending or actual
cancellation or expiration of any insurance required by this Section 17.1, the Contractor shall provide notice to the
Owner of such impending or actual cancellation or expiration. Upon receipt of notice from the Contractor, the Owner
shall, unless the lapsc in coverage arises from an act or omission of the Owner, have the right to stop the Work until the
lapse in coverage has been cured by the procurement of replacement coverage by the Contractor, The furnishing of
notice by the Contractor shall not relieve the Contractor of any contractual obligation to provide any required
coverage.

§ 17.1.11 Other Insurance Provided by the Contractor
(List below any other insurance coverage to be provided by the Contractor and any applicable limits. )

Coverage Limits

Umbrella Coverage $1,000,000 (One Million Dollars)
(Table deleted)
(Paragraphs deleted)
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§ 17.2 Owner's Insurance
§ 17.21 Owner's Liability Insurance
The Owner shall be responsible for purchasing and maintaining the Owner’s usual liability insurance.

§ 17.2.2 Property Insurance

| (Paragraphs deleted)
§ 17.2.2.7 Waiver of Subrogation
§ 17.2.2.7.1 The Owner and Contractor waive all rights against (1) each other and any of their subcontractors,
sub-subcontractors, agents, and employees, each of the other; (2) the Architect and Architect’s consultants; and (3)
Separate Contractors, if any, and any of their subcontractors, sub-subcontractors, ageats, and employees, for damages
caused by fire, or other causes of loss, to the extent those losses are covered by property insurance required by this
Agreement or other property insurance applicable to the Project, except such rights as they have to proceeds of such
insurance. The Owner or Contractor, as appropriate, shall require similar written waivers in favor of the individuals
and entities identitied above from the Architect, Architect’s consultants, Separate Contractors, subcontractors, and
sub-subcontractors. The policies of insurance purchased and maintaincd by each person or entity agreeing to waive
claims pursuant to this Section 17.2.2.7 shall not prohibit this waiver of subrogation. This waiver of subrogation shall
be effective as to a person or entity (1) even though that person or entity would otherwise have a duty of
indemnification, contractual or otherwise, (2) cven though that person or entity did not pay the insurance premium
directly or indirectly, or (3) whether or not the person or entity had an insurable interest in the damaged property.

§ 17.2.2.7.2 If during the Project construction period the Owner insures properties, real or personal or both, at or
adjacent to the site by property insurance under policies separate from those insuring the Project, or if after final
payment property insurance is to be provided on the completed Project through a policy or policies other than those
insuring the Project during the construction period, to the extent permissible by such policies, the Owner waives all
rights in accordance with the terms of Section 17.2.2.7.1 for damages caused by fire or other causcs of loss covered by
this separate property insurance.

(Paragraph deleted)
§ 17.2.3 Other Insurance Provided by the Owner
(List below any other insurance coverage to be provided by the Owner and any applicable limits.)

Coverage Limits
n/a

§ 17.3 Performance Bond and Payment Bond

§ 17.3.1 The Owner shall have the right to require the Contractor to furnish bonds covering faithful performance of the
Contract and payment of obligations arising thereunder as stipulated in the Contract Documents on the date of
execution of the Contract. :

§ 17.3.2 Upon the request of any person or entity appearing Lo be a potential beneficiary of bonds covering payment of
obligations arising under the Contract, the Contractor shall promptly furnish a copy of the bonds or shall authorize a
copy to be furnished.

ARTICLE 18 CORRECTION OF WORK

§ 18.1 The Contractor shall promptly correct Work rejected by the Architect or failing to conform to the requirements of the
Contract Documents, whether discovered before or after Substantial Completion and whether or not fabricated, installed, or
completed. Costs of correcting such rejected Work, including additional testing and inspections, the cost of uncovering and
replacement, and compensation for the Architect’s services and expenses made necessary thereby, shall be at the
Contractor’s expense, unless compensable under Section A.1.7.3 in Exhibit A, Determination of the Cost of the Work.

§ 18.2 In addition to the Contractor’s obligations under Section 9.4, if, within one year after the date of Substantial
Completion of the Work or designated portion thereof or after the date for commencement of warranties established
under Section 15.6.3, or by terms of an applicable special watranty required by the Contract Documents, any of the
Work is found to be not in accordance with the requirements of the Contract Documents, the Contractor shall correct it
promptly after receipt of notice from the §§ Owner and the building owners where the fagade projects are being
performed to do so unless the Yo Owner and the building owners where the fagade projects are being performed has
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previously given the Contractor a written acceptance of such condition. The Owner shall give such notice promptly
after discovery of the condition. During the one-year period for correction of Work, if the to Owner and the building
owners where the fagade projects are being performed fails to notify the Contractor and give the Contractor an
opportunity to make the correction, the tXOwner and the building owners where the fagade projects are being
performed waives the rights to require correction by the Contractor and to make a claim for breach of warranty.

§ 18.3 If the Contractor fails to correct nonconforming Work within a reasonable time, the XOwner and the building
owners where the fagade projects are being performed may correct it in accordance with Section 8.3.

§ 18.4 The one-year period for correction of Work shall be extended with respect to portions of Work first performed

after Substantial Completion by the period of time between Substantial Completion and the actual completion of that
portion of the Work.

§ 18.5 The one-year period for correction of Work shall not be extended by corrective Work performed by the
Contractor pursuant to this Article 18.

ARTICLE 19 MISCELLANEOUS PROVISIONS

§ 19.1 Assignment of Contract

Neither party to the Contract shall assign the Contract without written consent of the other, cXcept that the K Owner

and the building owners where the fagade projects are being performed may, without consent of the Contractor, assign
the Contract to a lender providing construction financing for the Project if the lender assumes the Owner’s rights and

obligations under the Contract Documents. The Contractor shall execute all consents reasonably required to facilitate
such assignment,

§ 19.2 Governing Law

The Contract shall be governed by the law of the place where the Project is located, excluding that jurisdiction’s

choice of law rules. If the parties have selected arbitration as the method of binding dispute resolution, the Federal
Arbitration Act shall govern Section 21.6.

§ 19.3 Tests and Inspections

Tests, inspections, and approvals of portions of the Work required by the Contract Documents or by applicable laws,
statutes, ordinances, codes, rules and regulations, or lawful orders of public authorities shall be made at an appropriate
time. Unless otherwise provided, the Contractor shall make arrangements for such tests, inspections, and approvals
with an independent testing laboratory or entity acceptable to the Owner, or with the appropriate public authority, and
shall bear all related costs of tests, inspections, and approvals. The Contractor shall give the Architect timely notice of
when and where tests and inspections are to be made so that the Architect may be present for such procedures. The
Owner shall bear costs of tests, inspections, or approvals that do not become requirements until after bids are received
or negotiations concluded. The Owner shall directly arrange and pay for tests, inspections, or approvals where
building codes or applicable laws or regulations so require.

§ 19.4 The Owner’s representative:
(Name, address, email address and other information)

Area 15 Regional Planning Commission — Bradley Grefe
P.0. Box 1110

Ottumwa, IA 52501

(641) 814-8404

brad.grefe@areal Srpe.com

§ 19.5 The Contractor’s representative:
(Name, address, email address and other information)

RG Construction Rod Grooms, Owner
215 4" Strect East
Ottumwa, [A 52501
(641) 954-9898
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rod@rgconstructioncompany.com

§ 19.8 Neither the Owner’s nor the Contractor’s representative shall be changed without ten days’ prior notice to the
other party.

§ 19.7 Attachments
- Required CDBG Contract Language
- Federal Labor Standards Provisions
- Wage Rates - General Decision Number: 1420220040 10/07/2022.

ARTICLE 20 TERMINATION OF THE CONTRACT

§ 20.1 Termination by the Contractor

If the Architect fails to certify payment as provided in Section 15.4.1 for a period of 30 days through no fault of the
Contractor, or if the Owner fails to make payment as provided in Section 4.1.3 for a period of 30 days, the Contractor
may, upon seven additional days’ notice to the Owner and the Architect, terminate the Contract and recover fiom the
Owner payment for Work executed, including reasonable overhead and profit, costs incurred by reason of such
termination, and damages.

§ 20.2 Termination by the Owner for Cause
§ 20.2.1 The Owner may terminate the Contract if the Contractor
1 repeatedly refuses or fails to supply enough properly skilled workers or proper materials;
2 fails to make payment to Subcontractors for materials or labor in accordance with the respective
agreements between the Contractor and the Subcontractors;
3 repeatedly disregards applicable laws, statutes, ordinances, codes, rules and regulations, or lawful
orders of a public authority; or
4 otherwise is guilty of substantial breach of a provision of the Contract Documents.

§ 20.2.2 When any of the reasons described in Section 20.2.1 exists, the Owner, upon certification by the Architect that
sufficient cause exists to justify such action, may, without prejudice to any other remedy the Owner may have and after
giving the Contractor seven days’ notice, terminate the Contract and take possession of the site and of all materials,
equipment, tools, and construction equipment and machinery thercon owned by the Contractor and may finish the
Work by whatever reasonable method the Owner may deem expedient. Upon request of the Contractor, the Owner
shall furnish to the Contractor a detailed accounting of the costs incurred by the Owner in finishing the Work.

§ 20.2.3 When the Owner terminates the Contract for one of the reasons stated in Section 20.2.1, the Contractor shall
not be entitled to receive further payment until the Work is finished.

§ 20.2.4 If the unpaid balance of the Contract Sum exceeds costs of finishing the Work, including compensation for
the Architect’s services and expenses made necessary thereby, and other damages incurred by the Owner and not
expressly waived, such excess shall be paid to the Contractor. If such costs and damages exceed the unpaid balance,
the Contractor shall pay the difference to the Owner. The amount to be paid to the Contractor or Owner, as the case
may be, shall be certified by the Architect, upon application, and this obligation for payment shall survive termination
of the Contract.

§ 20.3 Termination by the Owner for Convenience

The Owner may, at any time, terminate the Contract for the Owner’s convenience and without cause. The Owner shall
pay the Contractor for Work executed; and costs incurred by reason of such termination, including costs attributable to
termination of

(Paragraphs deleted)

Subcontracts.

ARTICLE 21  CLAIMS AND DISPUTES

§ 21.1 Claims, disputes, and other matters in question arising out of or relating to this Contract, including those
alleging an error or omission by the Architect but excluding those arising under Scction 16.2, shall be referred initially
to the Architect for decision. Such matters, except those waived as provided for in Section 21.11 and Sections 15.7.3
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and 15.7.4, shall, after initial decision by the Architect or 30 days after submission of the matter to the Architect, be
subject to mediation as a condition precedent to binding dispute resolution,

§ 21.2 Notice of Claims

§ 21.2.1 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered
prior to expiration of the period for correction of the Work set forth in Section 18.2, shall be initiated by notice to the
Architect within 21 days after occurrence of the event giving rise to such Claim or within 21 days after the claimant
first recognizes the condition giving rise to the Claim, whichever is later.

§ 21.2.2 Claims by either the Owner or Contractor, where the condition giving rise to the Claim is first discovered after
expiration of the period for correction of the Work sct forth in Section 18.2, shall be initiated by notice to the other

party.

§ 21.3 Time Limits on Claims

The Owner and Contractor shall commence all claims and causes of action against the other and arising out of or
related to the Contract in accordance with the requirements of the final dispute resolution method selected in this
Agreement whether in contract, tort, breach of warranty, or otherwise, within the period specified by applicable law,
but in any case not move than 10 years after the date of Substantial Completion of the Work. The Owner and
Contractor waive all claims and causes of action not commenced in accordance with this Section 21.3.

§ 21.41fa claim, dispute or other matter in question relates to or is the subject of a mechanic’s lien, the party asserting
such matter may proceed in accordance with applicable law to comply with the lien notice or filing deadlines.

§ 21.5 The parties shall endeavor to resolve their disputes by mediation which, unless the parties mutually agree
othcrwise, shall be administered by the American Arbitration Association in accordance with their Construction
Industry Mediation Procedures in effect on the date of this Agreement. A request for mediation shall be made in
writing, delivered to the other party to this Agrecment, and filed with the person or entity administering the mediation.
The request may be made concutrently with the binding dispute resolution but, in such event, mediation shall proceed
in advance of binding dispute resolution proceedings, which shall be stayed pending mediation for a period of 60 days
from the date of filing, unless stayed for a longer period by agreement of the parties or court order. If an arbitration is
stayed pursuant to this Section, the parties may nonetheless proceed to the selection of the arbitrator(s) and agree upon
a schedule for later proceedings.

§ 21.6 If the parties have selected arbilration as the method for binding dispute resolution in this Agreement, any
claim, subject to, but not resolved by, mediation shall be subject to arbitration which, unless the parties mutually agree
otherwise, shall be administered by the American Arbilration Association, in accordance with the Construction
Industry Arbitration Rules in effect on the date of this Agreement. Demand for arbitration shall be made in writing,
delivered to the other party to the Contract, and filed with the person or entity administering the arbitration. The award
rendered by the arbitrator or arbitrators shall be final, and judgment may be entered upon it in accordance with
applicable law in any court having jurisdiction thereof.

§ 21.7 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, either party, at
its sole discretion, may consolidate an arbitration conducted under this Agreement with any other arbitration to which
it is a party provided that (1) the arbitration agreement governing the other arbitration permits consolidation; (2) the
arbitrations to be consolidated substantially involve common questions of law or fact; and (3) the arbitrations employ
materially similar procedural rules and methods for selecting arbitrator(s).

§ 21.8 Subject to the rules of the American Arbitration Association or other applicable arbitration rules, any party to
an arbitration may include by joinder persons or entities substantially involved in a common question of law or fact
whose presence is required if complete relief is to be accorded in arbitration provided that the party sought to be joined
consents in writing to such joinder. Consent to arbitration involving an additional person or entity shall not constitute
consent to arbitration of a Claim not described in the written Consent.

§ 21.9 The foregoing agreement to arbitrate and other agreements to arbitrate with an additional person or entity duly

consented to by parties to this Agreement, shall be specifically enforceable under applicable law in any court having
jurisdiction thereof.
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§ 21.10 Continuing Contract Performance

Pending final resolution of a Claim, except as otherwise agreed in writing, the Contractor shall proceed diligently with
performance of the Contract and the Owner shall continue to make payments in accordance with the Contract
Documents,

§ 21.11 Waiver of Claims for Consequential Damages
The Contractor and Owner waive claims against each other for consequential damages arising out of or relating to this
Contract. This mutual waiver includes
A damages incurred by the Owner for rental expenses, for losses of use, income, profit, financing,
business and reputation, and for loss of management or employee productivity or of the services of such
persons; and
-2 damages incurred by the Contractor for principal office expenses including the compensation of
personnel stationed there, for losses of financing, business and reputation, and for loss of profit except
anticipated profit arising directly from the Work.

This mutual waiver is applicable, without limitation, to all consequential damages due to either party’s termination in
accordance with Article 20. Nothing contained in this Section 21.11 shall be deemed to preclude an award of
liquidated damages, when applicable, in accordance with the requirements of the Contract Documents,

This Agreement entered into as of the day and year first written above.

OWNER (Signature) CONTRACTOR (Signature)
Chiris Miller Mayor, City of Bloomfield Rod Grooms Owner, RG Construction
(Printed name and title) (Printed name and title)

AIA Document A104% - 2017 (formerly A107~ - 2007). Copyright® 1936, 1951, 1958, 1961, 1963, 1968, 1970, 1974, 1978, 1987, 1997, 2007 and 2017 by The
American Institute of Architects. Al rights reserved. The "American Institute of Architects,” “"AlA,” the AIA Logo, and “AlA Coniract Documents” are registered
trademarks and may not be used without permission. This document was produced by AIA software at 08:11:12 ET on 11/18/2022 under Order No.4104236737
which expires on 10/06/2023, is not for resale, is licensed for one-time use only, and may only be used In accordance with the AIA Contract Documents® Terms of

Service. To report copyright violations, e-mall copyright@ala.org.

User Notes: (1348753483)

23



Additions and Deletions Report for
AIA® Document A104™ - 2077

This Additions and Deletions Report, as defined on page 1 of the associated document, reproduces below all text the author has added
to the standard form AIA document in order to complete it, as well as any text the author may have added to or deleted from the original
AlA text. Added text is shown underlined. Deleted text Is indicated with a horizontal line through the original AlA text,

Note: This Additions and Deletions Report is provided for information purposes only and Is not incorporated into or constitute any part
of the assaciated AlA document. This Additions and Deletions Report and its associated document were generated simultaneously by
AlA software al 08:11:12 ET on 11/18/2022.

PAGE 1

AGREEMENT made as of the 7th _day of November_in the year 2022

BETWEEN the Owner:Qwner (Contracting Entity):

City of Bloomfield Chris Miller, Mayor
111 West Franklin Street

Bloomfield. IA 52537

RG Construction Rod Grooms, Owner
215 4" Sireet East

Ottumwa, 1A 52501

(641) 954-9898

rod@rgconstructioncompany.com

Community Development Block Grant for Covid-19 Non-Entitlement
funds for Facade Improvement for the City ol Bloomfield Facade

Project.
Buildings Included in Scope of work (Building Owner in Parentheses):
104 E. Jefferson Street (Abby Yearling — Owner)
107% W. Jefferson Street (Brenda Williams — Owner)
207 S. Madison Street (Karen Spurgeon — Owner)
208 E. Franklin Strect (Mylo Wells — Owner)

s

Horizon Architecture Michael Nolan, ATA Principal
3116 Alpine Court
Iowa City. IA 52245

aor

(363) 506-4965
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