Owner: City of Bloomfield, Towa

Project: Proposed Storm Sewer Improvements - West Walnut and Howard Streets - Bloomfield, IA (22-108)

Contractor's Monthly Payment Estimate

Contractor: Leffler Dirtworks LLC, 2272 320th Street, Oskaloosa, IA 52577

Estimate No. 3

Date: 9/18/2023

Period Ending: 9/18/2023

Contract Work Completed Work Completed to Date
From Previous
Item Unit S Pay Requests | This Period No. of S
No Description of Item Quantity Price Amount No. of Units | No. of Units Units Amount
1{Excavation, Class 13 385 C.Y. | $ 25.00 | $ 9,625.00 160 225 38518 9,625.00
2{Granular Backfill 725 Ton |$ 30.00 | $ 21,750.00 398.24 253.25 65149 | $ 19,544.70
3|Pavement Removal 450 SY. |$ 1400 { $ 6,300.00 265.7 200.0 4657 | 8§ 6,519.80
4|Driveway & Sidewalk Removal 30 SY. |§$ 20.00 | $ 600.00 21.0 14.7 357 1% 714.00
5|Removal of Structure 6 Each | $ 700.00 { $§ 4,200.00 4 2 6183 4,200.00
6|Modified Subbase, 6" 73 C.Y. |$ 28.00 | § 2,044.00 25 41 66 | $ 1,834.00
7|Storm Sewer Manhole, SW-401, 48" Dia. 1 Each | $ 5,100.00 | $ 5,100.00 1 118 5,100.00
8|Storm Sewer Manhole, SW-401, 60" Dia. 1 Each | § 6,800.00 | $ 6,800.00 118 6,800.00
9{Storm Sewer Intake, SW-501 1 Each | $ 5,500.00 | $ 5,500.00 1 1183 5,500.00
10{Storm Sewer Intake, SW-503 1 Each | $ 6,250.00 | $§ 6,250.00 1 118% 6,250.00
11{Storm Sewer Intake, SW-505 2 Each | § 7,500.00 { $ 15,000.00 2 213 15,000.00
12|Storm Sewer Intake, SW-512, 24" Dia. 1 Each | $ 552500 | § 5,525.00 1 118 5,525.00
13|Storm Sewer, Trenched, HDPE, 15" 10 LF. [|$ 100.00 | $ 1,000.00 10 1018 1,000.00
*14|Storm Sewer, Trenched, HDPE, 18" 83 LF. |S 65.00 | § 5,395.00 73.00 73.00 | $ 4,745.00
*15|Storm Sewer, Trenched, HDPE, 24" 582 LF. |§$ 85.00 | $ 49,470.00 444 138 58218 49,470.00
16{Pavement, 7" Class C, PCC Reinforced 450 S.Y. | § 94.00 | $ 42,300.00 265.7 200.0 4657 | $ 43,775.80
17{Driveway, PCC, 6" 15 SY. |$ 75.00 | $ 1,125.00 - 3 -
18|Sidewalk, PCC, 4" 18 SY. |$ 90.00 | $ 1,620.00 21 2118 1,890.00
19|Filter Sock, 6" Diameter 30 LF. |$ 10.00 | $ 300.00 - $ -
20|Detectable Warning Panel 24 SF. |$ 60.00 | $ 1,440.00 24 24 1% 1,440.00
21|Fertilizing, Seeding, and Cleanup 1 LS |S$ 5,000.00 | $ 5,000.00 30% 45% 75%| $ 3,750.00
22|Traffic Control 1 LS |S 5,000.00 | $ 5,000.00 50% 35% 85%| $ 4,250.00
23 [Mobilization 1 LS |S$ 8,750.00 | S 8,750.00 90% 90%| $ 7,875.00
*1-1|Delivery and Restocking Fee for 18" HDPE 1 LS. |§ 1,050.00 | $ 1,050.00 100% 100%] $ 1.050.00
*1-2|SW-501 Intake Modification 1 LS |$ 1,900.00 | $§ 1,900.00 100% 100%] $ 1,900.00
*1-3|SW-503 Intake Modification 1 LS |S 2.300.00 | S 2,300.00 100% 100%| $ 2,300.00
*1-4|Additional Trench Box Rental 1 LS. |$ 1,800.00 | $ 1,800.00 100% 100%] $ 1,800.00
Total $217,144.00 $ 211,858.30




Contractor's Monthly Payment Estimate

Owner: City of Bloomfield, Iowa

Project: Proposed Storm Sewer Improvements - West Walnut and Howard Streets - Bloomfield, 1A (22-108)

Contractor: Leffler Dirtworks LLC, 2272 320th Street, Oskaloosa, 1A 52577

Estimate No. 3 Date: 9/18/2023

Period Ending: 9/18/2023

Contract Work Completed Work Completed to Date
From Previous
Item Unit S Pay Requests | This Period No. of S
No. Description of Item Quantity Price Amount No. of Units | No. of Units Units Amount
Stockpiled Materials
Item #9 - Storm Sewer Intake, SW-501 1 Each § 5,500.00 (€3] $ -
Item #14 - Storm Sewer, Trenched, HDPE, 18" 220 LF. % 8.61 (220) $ -
*Indicates Contract prices adjusted by Change Order #1.
Submitted By: Total Earned to Date $ 211,858.30
Leffler Di VLLC; Contractor Retained Percent (5%) $ 10,592.92
By: - Date: 7 -2 23 Total Less Ret.% $ 201,265.38
/ Total Previous Payments $ 135.210.65
Amount Due This Estimate $ 66,054.73

Date: ?— 20‘ 23

Approved for Payment:
City of Bloomfield, I1A; Owner
By: Date:






