Owner: City of Bloomfield, lowa
Project: Proposed Sidewalk Improvements - Bloomfield, IA (22-012)

Contractor's Monthly Payment Estimate

Contractor: Leffler Dirtworks LLC, 2272 320th Street, Oskaloosa, 1A 52577
Estimate No. 1 Date: 10/17/2023 Period Ending: 10/16/2023
Contract Work Completed Work Completed to Date
From Previous
Item Unit S Pay Requests | This Period No. of $
No Description of Item Quantity Price Amount No. of Units | No. of Units Units Amount
1|Excavation, Class 13 185 CY. |S 25.00 1 § 4,625.00 145 14518 3,625.00
2|Special Backfill 25 CY. |$ 48.00 | $ 1,200.00 - $ -
3|Pavement Removal 360 S.Y. |$ 25.00 | $ 9,000.00 320 3201 S 8,000.00
4|Sidewalk Removal 529 SY. |$ 22.00 S 11,638.00 250 250 | $ 5,500.00
5|Modified Subbase, 6" 95 CY. |S 48.00 | $ 4,560.00 60 60 1S 2,880.00
6|Subdrain, Longitudinal, 4" 310 LF. |$ 28.00 | $ 8,680.00 310 310 | 8 8,680.00
7|Subdrain Outlet DR-303 1 Each | $ 450.00 | $  450.00 - $ -
8|Storm Sewer, Trenched, HDPE, 12" 156 LF. | § 60.00 | $ 9,360.00 156 156 | $ 9,360.00
9|Storm Sewer Intake, SW-501 1 Each|$ 8,000.00 | $ 8,000.00 1 118 8,000.00
10|Pavement, 7” Class C, PCC, Reinforced 334 SY. |$ 120.00 | $ 40,080.00 - $ -
11{PCC Vault Footing, 8" Reinforced 11 Each |$ 4,500.00 | $ 49,500.00 - $ -
12|Sidewalk, 6" Reinforced, PCC, Over Vaults 15 SY. |$ 135.00 | $ 2,025.00 - $ -
13}Sidewalk, 5" Reinforced, PCC 313 SY. |S 72.00 | $ 22,536.00 - $ -
14|Detectable Warning Panels 52 SF. |$ 60.00 | $ 3,120.00 - $ -
15|Permeable Pavers 1,400 SF. | § 25.00 | $ 35,000.00 - $ -
16|Storage Aggregate 35 CY. |§ 51.00 | § 1,785.00 10 10]8S 510.00
17|Filter Aggregate 175 CY. |$S 57.00 | $  997.50 - S -
18|Bedding Aggregate 10 CY. |$ 51.00 | $  510.00 - ) -
19{Impermeable Linear 630 S.Y. |$ 10.00 | $ 6.300.00 310 310 | § 3,100.00
20|Engineering Fabric 750 SY. |$ 12.00 { § 9,000.00 500 500 | S 6,000.00
21|Bioretention Cells 236 SF. |$ 32.00| $§ 7,552.00 236 236 | $ 7,552.00
22|Cleanout Drain 1 Each |$ 400.00 | $  400.00 1 118 400.00
23| Curb Opening Casting and Splash Pad 1 Each |$ 5,000.00 | $ 5,000.00 - 3 -
24|PVC Sleeve for Water Shut-offs 10 Each | $ 600.00 | $ 6.000.00 10 108 6,000.00
25|Filter Sock, 6" Diameter 50 LF. |$ 10.00 | $  500.00 50 501|S 500.00
26| Vibration Monitoring 1 LS. |$ 47,800.00 | S 47,800.00 50% 50%] $ 23,900.00
27| Traffic Control 1 LS. |S 5,000.00 | $ 5,000.00 50% 50%] S 2,500.00
28|Mobilization 1 LS. |S 2,000.00 | $ 2,000.00 50% 50%] $ 1,000.00
Total $302,618.50 S 97,507.00
Submitted By: / Total Earned to Date S 97,507.00
Lefﬂer Digtor] C%’L———” Retained Percent (5%) S 487535
Date: //] —/ 72— 272 Total Less Ret.% s 92,631.65
‘ Total Previous Payments S -
Amount Due This Estimate 3 92,631.65
Date: [0-17-2023
Approved for Payment:
City of Bloomfield, IA; Owner
By: Date:




