Owner: City of Bloomfield, lowa

Contractor's Monthly Payment Estimate

Project: Proposed Sidewalk Improvements - Bloomfield, IA (22-012)
Contractor: Leffler Dirtworks LLC, 2272 320th Street, Oskaloosa, 1A 52577

Date: 12/01/2023

Estimate No. 3

Period Ending: 11/30/2023

Contract Work Completed Work Completed to Date
From Previous
Item Unit S Pay Requests | This Period No. of S
No. Description of Item Quantity Price Amount No. of Units | No. of Units Units Amount
1|Excavation, Class 13 185 CY. | S 25001S 462500 145 40 18518 4,625.00
2|Special Backfill 25> CY. 18 48.00 | $§ 1,200.00 - S -
3|Pavement Removal 360 SY. | § 2500 1S 9,000.00 320 3201 8.000.00
4|Sidewalk Removal 529 SY. |§ 2200] S 11,638.00 250.0 197.2 447218 9,838.40
5|Modified Subbase, 6" 95 CY. |S 480018 4.560.00 60 6018 2,880.00
6|Subdrain, Longitudinal, 4" 310 LF. |S 28001 S 8,680.00 310 310 S 8,680.00
7|Subdrain Outlet DR-303 1 Each|$ 45000 1S 450.00 - S -
8|Storm Sewer, Trenched, HDPE, 12" 156 LF. |$ 60.00 | $ 9,360.00 156 156 | § 9.360.00
9|Storm Sewer Intake, SW-501 1 Each{$ 8000008 8000.00 1 118 8,000.00
10{Pavement, 7 Class C, PCC, Reinforced 334 SY. | $ 120.00 | $ 40,080.00 3043 304318 36,516.00
11{PCC Vault Footing, 8" Reinforced 11 Each | § 4,500.00 | $ 49,500.00 8 818 36,000.00
12]Sidewalk, 6" Reinforced, PCC, Over Vaults 15 SY. |$ 13500 | $  2,025.00 - S -
13]Sidewalk, 5" Reinforced, PCC 313 SY. | S 7200 | $ 22.536.00 321.2 321218 23,126.40
14| Detectable Warning Panels 52 SF. 18§ 60.00 | $ 3,120.00 36 3618 2,160.00
15| Permeable Pavers 1,400 SF. |$ 2500 | $ 35,000.00 625 62518 15,625.00
16|Storage Aggregate 35 CY. |$ 510018 1,785.00 10 25 3518 1,785.00
17|Filter Aggregate 175 CY. | § 570018 997.50 17.5 17518 997.50
18|Bedding Aggregate 10 CY. |S S1.00|S  510.00 8.8 8818S 448.80
19]Impermeable Linear 630 SY. | § 10.00 | $ 6,300.00 310 320 63018 6.300.00
20| Engineering Fabric 750 SY. IS 1200 | $ 9,000.00 500 640 1,140 | 8 13,680.00
21|Bioretention Cells 236 SF. |$ 3200]1S 7,552.00 236 236 | § 7,552.00
22|Cleanout Drain 1 Each|$ 400.00 | S 400.00 1 118 400.00
23] Curb Opening Casting and Splash Pad 1 Each|$ 500000 |8% 5,000.00 - $ -
24|PVC Sleeve for Water Shut-offs 10 Each | $ 600.00 | $ 6.,000.00 10 1018 6,000.00
25| Filter Sock, 6" Diameter 50 LF. |S 1000 | S 500.00 50 5018 500.00
26| Vibration Monitoring 1 LS. | $ 47,800.00 | $ 47,800.00 50% 25% 75%| $ 35,850.00
27| Traffic Control 1 LS. |$ 5000008 500000 50% 25% 75%| $ 3,750.00
28| Mobilization 1 LS. |$ 200000}|$ 2000.00 50%) 40% 90%| $ 1,800.00
Total $302,618.50 S 243,874.10
Submitted By: Total Earned to Date $ 243.874.10
Leffler Di s, JAC. Contractor Retained Percent (5%) S 12,193.71
By: ‘M Date:_/ Zi 2.3 Total Less Ret.% S 231,680.40
“ Total Previous Payments $ 127.321.85
Recommended for Payment:
French-RekE=2 iates. Inc” Amount Due This Estimate $ 104,358.55
By:_/ Iw ‘ 7'» ¢ Date: /2-3-2023

Approved for Payment:
City of Bloomfield, 1A; Owner
By:

Date:




