Owner: City of Bloomfield, lowa

Project: Proposed Sidewalk Improvements - Bloomfield, IA (22-012)

Contractor's Monthly Payment Estimate

Contractor: Leffler Dirtworks LLC, 2272 320th Street, Oskaloosa, IA 52577

Estimate No. 4 Date: 12/28/2023 Period Ending: 12/28/2023
Contract Work Completed Work Completed to Date
From Previous
Item Unit S Pay Reg This Period No. of L
No. Description of em Quantity Price Amount No. of Units | No. of Units Units Amount
1 |Excavation, Class 13 185 CY. | S 25001 S 4,625.00 185 18518 4,625.00
2|Special Backfill 23 CY 18 48.00 | S  1,200.00 - $ -
3|Pavement Removal 360 SY. | S 2500} S 9,000.00 320 18 338 1S 8,450.00
4{Sidewalk Removal 529 S.Y. |S 22.00|S 11,638.00 4472 515 5047 1S 11,103.40
5{Modified Subbase, 6* 95 CY. IS 480018 4.560.00 60 35 9518 4,560.00
6|Subdrain, Longitudinal, 4" 310 LF. S 28.00 | $ 8,680.00 310 310 | 8 8,680.00
7{Subdrain Outlet DR-303 1 Each{$ 45000 | $  450.00 - $ -
8{Storm Sewer, Trenched, HDPE, 12" 156 LF. {$ 60.00 | S 9,360.00 156 156 | § 9,360.00
9{Storm Sewer Intake, SW-501 1 Eaxch{$ 8,000.00 | $ 8,000.00 1 118 8,000.00
10{Pavement, 7" Class C, PCC, Reinforced 334 S.Y. | $ 120.00 | S 40,080.00 3043 18.1 322418 38,688.00
11{PCC Vault Footing, 8" Reinforced 11 Each | § 4,500.00 | $ 49,500.00 8 2 1018 45,000.00
12}Sidewalk, 6" Reinforced, PCC, Over Vaults 15 SY. |§ 13500 | §  2,025.00 - 3 -
13}Sidewalk, 5" Reinforced, PCC 313 SY. |S 7200 | $ 22.536.00 321.2 3.5 3787 18 27,266.40
14{Detectable Waming Panels 52 SF. |$ 60.00 | $ 3.120.00 36 20 5618 3,360.00
15{Permeable Pavers 1,400 SF. {8 25.00 | $ 35,000.00 625 774 139918 34,975.00
16Storage Aggregate 35 CY. |$ 51.00 ]S 1.785.00 35 351S 1,785.00
17|Filter Aggregate 175 CY. |S 57.00 | S 997.50 17.5 1758 997.50
18|Bedding Aggregate 10 CY. |S 51.00|S  510.00 838 8818 448.80
19|Impermeable Linear 630 SY. IS 100018 6,300.00 630 63018 6,300.00
20|Engineering Fabric 750 S.Y. | $ 1200} S 9,000.00 1,140 1,140 | § 13,680.00
21|Bioretention Cells 236 SF. IS 320018 7,552.00 236 236 | § 7,552.00
22 |Cleanout Drain 1 Each|{$ 40000 | S 400.00 1 118 400.00
231Curb Opening Casting and Splash Pad 1 Bach|$ 5000005 500000 0.90 090 1S 4,500.00
24{PVC Sleeve for Water Shut-offs 10 Each | § 600.00 | S 6,000.00 10 1018 6,000.00
25{Filter Sock, 6™ Diameter 50 LF. |S 1000 | S  500.00 50 5018 500.00
261 Vibration Monitoring 1 LS. |$ 4780000} % 47,800.00 75% 25% 100%] S 47,800.00
27} Traffic Control P LS 13 500000 | $ 5,000.00 75% 25% 100%] $ 5,000.00
28 |Mobilization 1 LS |S 200000 S 200000 90% 10% 100%] $ 2,000.00
Total $302,618.50 $ 301,031.10
Submitted By: Total Earned to Date $ 301,031.10
Leffler Pi ] %@;”/m . ) ; Retained Percent (5%) $ 15,051.56
By: Date,_f =224/ Total Less Ret.% $ 285,979.55
i 4 Total Previous Payments 'S 231,680.40
Recommended for Payment:
F - i ﬁw Amount Due This Estimate $ 54,299.15
BW pae:/-3-202¢
Approved for Payment:
City of Bloomfield, IA; Owner
By: Date:




