

Unapproved

March 28, 2019

The Bloomfield City Council met in special session at 5:00pm at City Hall with the following members present.

Mayor: Daniel Wiegand  
Council: Darin Garrett, John Hilbert, Earl Howard, Jack Woolard  
City Administrator: Gary Boden  
DPW: Danny Simonson  
CDD: Chris Ball  
Deputy Clerk: Sandy Jones  
Acct Coordinator: Brenda Johnson

Mayor Wiegand called the meeting to order and welcomed those present.

It has come to the Mayor's attention that several issues need to be worked out before the contractor, Bloomfield Bridge and Culvert, can begin work on the East Street Culvert Project. Therefore, he wished to postpone the starting date for the project. Contractor has other work he could be doing if this project were officially postponed.

Darin Garrett, Bloomfield Bridge and Culvert, stated that they were ready to move in this week and had to call guys off on Tuesday. The asbestos inspection held up getting the DNR permit submitted. Gas line is 1 ½ feet higher than sewer line. "We would also like to submit for your consideration allowing us to move the box a little bit south. If we move the box a little south, we could guarantee the existing storm sewer would be left intact. The way it is now it will be cutting it close." If the box is moved and some channel shaping is done, it would be cheaper than redoing the storm sewer.

City Administrator Boden instructed the contractor to check with the DNR to see if there would be any issues with channel shaping.

Garrett estimated a June 3rd start date if Council postponed starting the project.

Motion by Howard, second by Woolard to postpone starting the East Street Culvert Project until an estimated date of June 3, 2019.

Ayes: Hilbert, Woolard, Howard  
Nays: None  
Abstain: Garrett

Motion by Howard, second by Hilbert to adjourn at 5:06pm.

Motion carried.

Daniel Wiegand, Mayor

Attest:

Sandy Jones, Deputy Clerk