



## MEMO

---

To: Bloomfield Mayor Dan Wiegand and City Council Members

From: Larry Stevens, PE

Subject: Bloomfield North Street Paving Project – COs #1 and #2 and PR#1

Date: June 2, 2020

---

Included for action on the June 4 City Council agenda is approval of three items for the North Street Paving Project, including:

- Change Order #1
  - While installing the new storm sewer along the south side of North Street between US 63 and Madison Street, a sanitary sewer service was encountered above the bottom of the storm sewer. The sanitary sewer service was lowered from the sanitary sewer main to beyond the storm sewer. The lump sum amount of \$4,120.20 was determined by a time and materials basis to complete the work.
- Change Order #2
  - At the intersection of North Street and Madison Street, the storm sewer also crossed a shallow water main, which required lowering the water main. This work was completed for Davis County Excavating by Lawson Construction for a lump sum amount for labor and equipment. The City provided the water main materials, pipe and fittings, and rock. The lump amount is \$3,975.00.
- Pay Request #1
  - Davis County Excavating has submitted a pay request for work completed as of May 28 totaling \$53,544.38.

HR Green construction observer Steve Ashbacker and Bloomfield Director of Public Works worked with the Contractor to complete the work involved in the change orders. In addition, they have reviewed the change orders and the pay request. It is the recommendation of HR Green and DPW Richard Wilcox to approve the change orders and the pay request.

Attachments: North Street Paving Change Order #1  
Change Order #2  
Pay Request #1

Cc: Sandy Jones, Deputy City Clerk  
Richard Wilcox, DPW  
Evan Vencil, HR Green  
Steve Ashbacker, HR Green  
File