

DeCarlo Demolition Company
 260 N.E. 44th Ave
 Des Moines, IA 50313
 515-243-1151
 info@decarlodemolition.com



BILL TO
 Tammy Roberts
 City of Bloomfield Iowa
 111 W Franklin St
 Bloomfield, IA 52537

INVOICE E21-116-Change

DATE 04/08/2021 TERMS Net 30

DUE DATE 05/08/2021

DATE	DESCRIPTION	QTY	RATE	AMOUNT
	Change Order Work completed at 112 & 113 S. Madison St in Bloomfield Iowa on 3/17, 3/18, and 3/31/2021 On 3/17 and 3/18 Removal of the first and second story center common wall that failed back 15 feet from the front building to make safe per Jim Tometich, project engineer. Brick wall was sawcut at the designated point and removed back to that point. Brick was loaded and brought outside and hauled around to the west side of the building for others to salvaged and reuse on the building restoration project. 3/31/2021 Sawcutting and removal of an additional 4 feet of brick center Common wall on the first and second floors per second inspection by Jim Tometich on 3/22/2021. Brick was loaded and brought outside and hauled around to the west side of the building for others to salvaged and reuse on the building restoration project.			
3/17/2021		1	2,187.00	2,187.00
	Travel time to and from Job: 4 hrs @ \$175.00/hr			
	Foreman/tools 8.5 hrs @ \$100.00/hr			
	Labor 1/tools 8.5 hrs @ 75.00/hr			

DATE	DESCRIPTION	QTY	RATE	AMOUNT
3/18/2021		1	4,175.00	4,175.00
	Travel time to and from Job: 4 hrs @ \$175.00/hr			
	Foreman/tools 11.5 hrs @ \$100.00/hr			
	Labor 1/tools 11.5 hrs @ \$75.00/hr			
	Labor 2/tools 11.5 hrs @ \$75.00/hr			
	Skid Loader 4 hrs @ \$150.00/hr			
3/31/2021		1	2,100.00	2,100.00
	Travel time to and from Job: 4 hrs @ \$175.00/hr			
	Foreman/tools 8 hrs @ \$100.00/hr			
	Labor 1/tools 8 hrs @ 75.00/hr			

Thank you for your business! We would appreciate if you could take a few minutes to write a review on Google for us.

TOTAL DUE	\$8,462.00
------------------	-------------------