



**HR GREEN, INC.
PROFESSIONAL SERVICES AGREEMENT AMENDMENT NO. 1**

THIS AMENDMENT, made this 18th day of November, 2021 by and between, the City of Bloomfield, IA the CLIENT, and HR GREEN, INC. (hereafter "COMPANY"), for professional services concerning:

Wastewater Treatment and Collection System Improvements

hereby amends the original Professional Services Agreement dated July 12, 2018 as follows:

The CLIENT and COMPANY agree to amend the Scope of Services of the original Professional Services Agreement and previous amendments as follows:

Due to delays by the contractor in completing electrical punchlist items, two (2) additional site visits will be required by COMPANY. These additional site visits are being deducted from the contractor's total contract amount as damages due to the time delay.

COMPANY Project Number: 171462.01

The CLIENT and COMPANY agree to amend other provisions of the original Professional Services Agreement and previous amendments as follows:

N/A

In consideration for these services, the CLIENT AGREES to adjust the payment for services performed by COMPANY on the following basis:

Lump Sum to be increased by Four Thousand Seventy Seven Dollars and Sixty Cents (\$4,077.60)

The total authorized compensation after this Amendment, including the original Professional Services Agreement and all previous Amendments, is Six Hundred Eighteen Thousand Two Hundred Seventy Seven Dollars and Sixty Cents (\$ 618,277.60)

THIS AMENDMENT is subject to all provisions of the original Professional Services Agreement.

THIS AMENDMENT, together with the original Professional Services Agreement and all previous amendments represents the entire and integrated AGREEMENT between the CLIENT and COMPANY.

THIS AMENDMENT executed the day and year written above.

City of Bloomfield, IA

HR GREEN, INC.

By: Daniel Wiegand, Mayor

By: