



Please Remit To:
HR Green, Inc.
PO Box 8213
Des Moines, IA 50301-8213
1-800-728-7805

City of Bloomfield, IA
 111 W Franklin
 Bloomfield, IA 52537

October 29, 2021
 Project No: 200882
 Invoice No: 147787
Invoice Total: \$20,100.00

Project 200882 Bloomfield, IA - Sanitary Sewer Master Plan

Sanitary Sewer Master Plan

Professional Services Through October 29, 2021

Phase 2 Sewer Master Plan

Fee

Total Fee	40,200.00			
Percent Complete	100.00	Total Earned	40,200.00	
		Previous Fee Billing	20,100.00	
		Current Fee Billing	20,100.00	
		Total Fee		20,100.00

Billing Limits

	Current	Prior	To-Date
Total Billings	20,100.00	20,100.00	40,200.00
Limit			40,200.00

Total this Phase \$20,100.00

Total this Invoice \$20,100.00