



Please Remit To:
HR Green, Inc.
PO Box 8213
Des Moines, IA 50301-8213
1-800-728-7805

City of Bloomfield, IA
 111 W Franklin
 Bloomfield, IA 52537

September 28, 2022
 Project No: 220325
 Invoice No: 156026
Invoice Total: \$16,350.00

Project 220325 Bloomfield, IA - Lift Station Design and Sewer Study
 Lift Station #1 Modifications and Sanitary Sewer Study
Professional Services Through September 9, 2022

Phase	2	I/I Investigation Upstream of MH 1-38A		
Fee				
Total Fee	29,000.00			
Percent Complete	70.00	Total Earned	20,300.00	
		Previous Fee Billing	17,400.00	
		Current Fee Billing	2,900.00	
		Total Fee		2,900.00
Billing Limits		Current	Prior	To-Date
Total Billings		2,900.00	17,400.00	20,300.00
Limit				29,000.00
Remaining				8,700.00
		Total this Phase		\$2,900.00

Phase	3	I/I Investigation Near Country Club Pond		
Fee				
Total Fee	18,000.00			
Percent Complete	60.00	Total Earned	10,800.00	
		Previous Fee Billing	8,100.00	
		Current Fee Billing	2,700.00	
		Total Fee		2,700.00
Billing Limits		Current	Prior	To-Date
Total Billings		2,700.00	8,100.00	10,800.00
Limit				18,000.00
Remaining				7,200.00
		Total this Phase		\$2,700.00

Phase	4	I/I Investigation Upstream of MH 5-31		
Fee				
Total Fee	40,000.00			
Percent Complete	50.00	Total Earned	20,000.00	
		Previous Fee Billing	16,000.00	
		Current Fee Billing	4,000.00	
		Total Fee		4,000.00

Payment is due within 30 days unless prior arrangements are made. Interest of 1.5% per month will be levied on overdue balances.

Billing Limits		Current	Prior	To-Date
Total Billings		4,000.00	16,000.00	20,000.00
Limit				40,000.00
Remaining				20,000.00
Total this Phase				\$4,000.00

Phase 5 I/I Investigation Upstream of MH 2-47

Fee				
Total Fee		45,000.00		
Percent Complete	50.00	Total Earned		22,500.00
		Previous Fee Billing		15,750.00
		Current Fee Billing		6,750.00
		Total Fee		6,750.00

Billing Limits		Current	Prior	To-Date
Total Billings		6,750.00	15,750.00	22,500.00
Limit				45,000.00
Remaining				22,500.00
Total this Phase				\$6,750.00

Total this Invoice \$16,350.00