

**AMENDMENT NO. 1
TO
ENGINEERING SERVICES AGREEMENT**

The Engineering Services Agreement dated September 15, 2022, between French-Reneker-Associates, Inc. (ENGINEER), and the City of Bloomfield, Iowa, (OWNER) in connection with the design for replacing approximately 250 feet of storm sewer on Walnut Street southwest of the city shop, is hereby amended.

The OWNER has requested the engineering services also include replacing approximately 460 feet of storm sewer on Howard Street from Jefferson Street to Locust Street.

- 1) Section II, REMUNERATION, shall be modified as follows, the engineering fee for the services in Section I.A. and I.B. shall be increased by \$4,400, from \$8,400 to \$12,800.

FRENCH-RENEKER-ASSOCIATES, INC.
(ENGINEER)

Date: DECEMBER 13, 2022 Signed: Stephen W. Hausner
Stephen W. Hausner, President

The above Agreement Amendment is hereby accepted by the City of Bloomfield, Iowa.

CITY OF BLOOMFIELD, IOWA
(OWNER)

Date: _____ Signed: _____
Chris Miller, Mayor

G:\ESA\Amendment 1 Bloomfield Storm Walnut St..doc