## **Change Order**

**PROJECT:** (Name and address)
Bloomfield Façade Improvements
Bloomfield, IA 52537

**OWNER:** (Name and address)
City of Bloomfield Chris Miller, Mayor

111 West Franklin Street Bloomfiel, IA 52537 CONTRACT INFORMATION:

Contract For: Date:

ARCHITECT: (Name and address)
Horizon Architecture Michael Nolan, AIA
Principal

3116 Alpine Court Iowa City, IA 52245 **CHANGE ORDER INFORMATION:** 

Change Order Number: 2 Date: 03/03/2023

**CONTRACTOR:** (Name and address)
RG Construction Rod Grooms, Owner

458,666.00

460,646.00

1,980.00

215 4th Street East Ottumwa, IA 52501

## THE CONTRACT IS CHANGED AS FOLLOWS:

(Insert a detailed description of the change and, if applicable, attach or reference specific exhibits. Also include agreed upon adjustments attributable to executed Construction Change Directives.)

Additional cost for framing changes at Blackboard Printing 104 E Jefferson St.

The original Contract Sum was
The net change by previously authorized Change Orders
The Contract Sum prior to this Change Order was
The Contract Sum will be increased by this Change Order in the amount of
The new Contract Sum including this Change Order will be

The Contract Time will be increased by Zero (0) days. The new date of Substantial Completion will be

**NOTE:** This Change Order does not include adjustments to the Contract Sum or Guaranteed Maximum Price, or the Contract Time, that have been authorized by Construction Change Directive until the cost and time have been agreed upon by both the Owner and Contractor, in which case a Change Order is executed to supersede the Construction Change Directive.

## NOT VALID UNTIL SIGNED BY THE ARCHITECT, CONTRACTOR AND OWNER.

Horizon Architecture	RG Construction	City of Bloomfield
ARCHITECT (First glayne)	CONTRACTOR (Firm name)	OWNER (Firm name)
	Willed I'm	
SIGNATURE	SIGNATURE	SIGNATURE
Michael Nolan, AIA Principal	Rod Groom, President	Tomi Jo Day, City Adminstrator
PRINTED NAME AND TITLE	PRINTED NAME AND TITLE	PRINTED NAME AND TITLE
02/22/2023	03/04/2023	
DATE	DATE	DATE