



215 E. FOURTH STREET
 OTTUMWA, IA 52501
 WWW.RGCONSTRUCTIONCOMPANY.COM
 PHONE: 641.954.9898
 FAX: 641.316.8181

Change Order Request #7

To: Horizon Architecture
 Attention: Michael Nolan
 Address: 3116 Alpine Court
 Iowa City, IA 52245

Date: 04/24/2023
 Office: 563-506-4965

JOB NAME	JOB NUMBER	JOB ADDRESS
Bloomfield Façade Improvements	HA G21-013	104 E. Jefferson, Bloomfield, IA 52537

PROPOSAL SUMMARY	AMOUNT
Cement Board Smooth Painted	\$1,275.00


Install House Wrap, cement board, and paint at all areas shown on the latest rendering dated 4/6/23 from Horizon. Repaint wood lintel as shown.

Materials	\$ 525.00
RG Labor	\$1,350.00
Deduct for metal wrap (labor & materials)	<u>(\$ 600.00)</u>
SubTotal	\$1,275.00

No Overhead & Markup

Total Requested Amount

\$ 1,275.00



 RG Construction



 Building Owner

Date: 4/24/23

Date: 4-27-23